From; Chvistopher Galla
To.

xic Mosher
Subject: Fu: Stuation Report #24 Huricane Sandy - Operations Continue
1172002012 09:19 P

Attachments:  hurricansandy sirep 24.him

Please see Situation Report for 11/20/12 as well as the attached resource map.
Thank you and have a pleasant evenin= g.

SITREP 112012

EXECUTIVE SUMMARY:

EPA was given official approval to collect HHW in NYC, and has begun that activity. It will be ramped up in the next few days, and the Public Information Officer will work with NYC officials to let the public know.
The decision on whether to allow a test burn of vegetation at Floyd Bennett Field has been delayed until at least Monday, 11/26/12. The earliest a test burn could happen is Tuesday, 11/27/12.

While waiting for NYC to decide on approving curtain incineration of vegetative debris, USACE began trucking the chipped material for beneficial re-use this afternoon. 10 trucks with a total of 1,000 CY of chips were shipped out today from Floyd Bennett Airfield to
New York Wood Recycling facility in Conservation Park, NJ. This will continue daily and next week it should slightly increase to 1,200 CY/day.

Yesterday afternoon, Fresh Kills announced they would implement their policy of not allowing waste from other boroughs to be disposed of on Staten Island. This will signific= antly reduce the amount of comingled debris that comes to Fresh Kills. EPA is shelving
plans to stand up a second HHW segregating site at Fresh Kills. EPA will continue to operate its existing HHW pad at Fresh Kills, and will continue to consolidate HHW from other collection pads at Fresh Kills for packaging and shipment.

In NY, EPA continues to collect and manage orphan containers and HHW in NYC, Nassau and Suffolk Counties.
In NJ, EPA continued to conduct orphan container assessments in Essex, Union, Bergen and Monmouth Counties. Containers were collected in Ocean and Monmouth Counties and managed at the Lakewood pad in Ocean County.
At the Passaic Valley and Middle= sex County Wastewater Treatment Plants EPA continued to clean out the facilities to assist in bringing them back online.

The total number of containers of hazardous materials collected in NY and NJ to date is 42,858.
1.1.1 Incident Category

Hurricane Disaster Response
1.1.2 Site Description

1.1.2.1 Location

Ten counties were originally declared eligibe for Public Assstance in New Jersey: Alatic Cape May. Essex, Hudson, Middiesex, Monmouth, Ocezn, Somerset, Bergen, and Union.. On November 5, 2012 FEMA declared the remalning New Jersey counties elgble
for public assistance: Cumberlan= d, Salem, Glouster, Camden, Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Past

Nind counties have been declared ag ehgible for Pubiic ASSstance in New Vork Stafe: Bronx, Kings, Nassau, New York, Quéens, Richmond, Rockland, Westchester, and Suffolk.

1.1.2.2 Description of Threat

Releases of oil and chemicals as a direct result of high winds and flooding. Damage to faciliies located within the impacted area have the potential to transport containers, waste, and process equipment that may contain hazardous materials. High winds from

hurricane Sandy have caused transformer poles to fall and substations to catch fire and cause additional hazards throughout communities. Storm surges along the coast line and inner waterways have moved sand, sediments, and sludge into residential and
business properties. Several coastal have reported

113 Removal Removal Site 1 Results

oval and Site were not formally conducted at all EPA sites. Project managers took numerous steps at Superfund Sites in efforts to prepare for Hurricane Sandy. Damage assessments continue at EPA Sites as waters
recede, power is restored, and managers are able to access their sites and regulated facilties.

Incident Objectives

1) The health and safety of our responders is the highest priority.
2) Ensure health and safe= ty of the public by conducting environmental assessments, controlling hazards, and operating in accordance with the approved site safety and quality assur= ance sampling plans.

3) Assess needs and support the sustained operation of public drinking water facilities impacted by the storm. This is the agency's current operational priority. = ;Assess needs and support the sustained operation of waste water facilities impacted by the storm.
4) Conduct aggressive air, grou= nd and water recon and investigation activities to identify active and potenti= al pollution targets, as well as confirm extent of hurricane damage to oil and chemical facilities and critical infrastructure.
5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and the environment, to include the navigable waterways. Coordinate actions with the States.

6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence to policies, practices and plans of each. Assure that all stakeholders are informed of response activities and enhance proactive media and communi= ty
outreach programs.

7) Manage a financial system th= at ensures accurate, efficient and effective accounting of resources continual= ly monitor ESF #10 funds and adjust operations as needed.

8) Pursue and deploy any resour= ces needed to support and sustain agency missions.
Critical Resource Needs

Critical Needs to maintain operational status and projected operational goals are being coordinated through the Resource Unit Leader. EPA is working closely with local, state, and federal partners to coordinate critical needs of facilities that have been impacted.
The majority of needs from drinking water and wastewater facilities are the supply of fuel to maintain and operating status. Although a function of Emergen= cy Support Function #3, EPA was been requested to assist in support these needs. Liaison Officers in
the FEMA JFOs continue to coordinate with other ESF partners on addressing these needs.

Strategic Considerations<= br>
1) Develop work products, deliver necessary briefings, and arrange field oversight to ensure the health and safety of responders.

2) Ensure staffing adjustments meet current operational needs.
3) Provide direct work and/or technical support to collect HHW.

4) Provide technical assistance to local and State governments on debris removal, including options to maximize recycling and composting.

5) Coordinate efforts with States to identify needs and resolve issues.

6) The PVSC and MUCA waste water facility responses are a high priority.

7) Assure timely and accurate d= ata management to enhance the operational function of the ESF #10 response effort with a high emphasis on drinking water and waste water reporting.

8) Accurately document ESF #10 response actions and ensure it is captured in appropriate official reposits

ties.
9) Support the regional and nat= ional public affairs needs to provide effective messaging.
DIVISION NEW JERSEY

Eight counties were initially de= clared eligible for Public Assistance in New Jersey. Two additional counties, Cumberland and Hudson, were added on 3 November, 2012. On 5 November, 2012 FEMA declared all remaining New
Jersey counties eligible for Public Assistance.

NEW JERSEY RESPONSE ACTIONS

Field operations were focused on providing continued support by the Waste Water Assessment Teams to two large waste water treatment facilities in Middlesex and Essex Counties; Hazmat Assessments in Essex, Union and Bergen
to Monmouth Counties; Mitigat= ion Support in Ocean and Monmouth Counties.

One Hazmat Miti 1 Team trave= led to the Lakewood Pad. The team observed and items that were brought in and managed the containers on site.

Monmouth County

A second Mitigation Team was d ed to locations in
NIDEP and the Union Reach Department of Public Works.
A third Mitigation Team met with the Monmouth County Hazmat team to ground truth items located by boat on 11/17.

<= fu>
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EXECUTIVE SUMMARY:


EPA was given
official approval to collect HHW in NYC, and has begun that activity.  It will be ramped up in the next few days,
and the Public Information Officer will work with NYC officials to let the
public know.


The decision on whether to allow a test
burn of vegetation at Floyd Bennett Field has been delayed until at least
Monday, 11/26/12.  The earliest a test
burn could happen is Tuesday, 11/27/12.  


 


While waiting for NYC to decide on
approving curtain incineration of vegetative debris, USACE began trucking the
chipped material for beneficial re-use this afternoon.  10 trucks with a total of 1,000 CY of chips
were shipped out today from Floyd Bennett Airfield to New York Wood Recycling
facility in Conservation Park, NJ. This will continue daily and next week it
should slightly increase to 1,200 CY/day. 



Yesterday afternoon, Fresh Kills announced they would implement their
policy of not allowing waste from other boroughs to be disposed of on Staten
Island.  This will significantly reduce
the amount of comingled debris that comes to Fresh Kills.  EPA is shelving plans to stand up a second
HHW segregating site at Fresh Kills.  EPA
will continue to operate its existing HHW pad at Fresh Kills, and will continue
to consolidate HHW from other collection pads at Fresh Kills for packaging and
shipment.


In NY, EPA continues to collect and manage orphan containers and HHW in
NYC, Nassau and Suffolk Counties.


In NJ, EPA continued to conduct orphan container assessments in Essex,
Union, Bergen and Monmouth Counties. 
Containers were collected in Ocean and Monmouth Counties and managed at
the Lakewood pad in Ocean County.


At the Passaic Valley and Middlesex County Wastewater Treatment Plants
EPA continued to clean out the facilities to assist in bringing them back
online.  


The total number of containers of hazardous materials collected in NY and
NJ to date is 42,858.
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1.1.1 Incident Category



Hurricane Disaster Response



1.1.2 Site Description



1.1.2.1 Location



Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, Somerset, Bergen, and Union.  On November 5, 2012 FEMA declared the remaining New Jersey counties eligible for public assistance: Cumberland, Salem, Glouster, Camden, Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic. 
Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, Westchester, and Suffolk.  




1.1.2.2 Description of Threat



Releases of oil and chemicals as a direct result of high winds and flooding.  Damage to facilities located within the impacted area have the potential to transport containers, waste, and process equipment that may contain hazardous materials.  High winds from hurricane Sandy have caused transformer poles to fall and substations to catch fire and cause additional hazards throughout communities.  Storm surges along the coast line and inner waterways have moved sand, sediments, and sludge into residential and business properties.  Several coastal communities have reported widespread devastation.



1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results



Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites.  Project managers took numerous steps at Superfund Sites in efforts to prepare for Hurricane Sandy.  Damage assessments continue at EPA Sites as waters recede, power is restored, and managers are able to access their sites and regulated facilities.











		

 



		

1.2 Incident Objectives










		

 



		

 



		

Incident Objectives



1) The health and safety of our responders is the highest priority. 






2)  Ensure health and safety of the public by conducting environmental assessments, controlling hazards, and operating in accordance with the approved site safety and quality assurance sampling plans.






3) Assess needs and support the sustained operation of public drinking water facilities impacted by the storm.  This is the agency’s current operational priority.  Assess needs and support the sustained operation of waste water facilities impacted by the storm.


 


4) Conduct aggressive air, ground and water recon and investigation activities to identify active and potential pollution targets, as well as confirm extent of hurricane damage to oil and chemical facilities and critical infrastructure.


 


5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and the environment, to include the navigable waterways.  Coordinate actions with the States.


 


6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence to policies, practices and plans of each. Assure that all stakeholders are informed of response activities and enhance proactive media and community outreach programs.


 


7) Manage a financial system that ensures accurate, efficient and effective accounting of resources continually monitor ESF #10 funds and adjust operations as needed.






8) Pursue and deploy any resources needed to support and sustain agency missions.













		

 



		

1.3 Critical Resource Needs










		

 



		

 



		

Critical Resource Needs



Critical Needs to maintain operational status and projected operational goals are being coordinated through the Resource Unit Leader.  EPA is working closely with local, state, and federal partners to coordinate critical needs of facilities that have been impacted.  The majority of needs from drinking water and wastewater facilities are the supply of fuel to maintain and operating status.  Although a function of Emergency Support Function #3, EPA was been requested to assist in support these needs.  Liaison Officers in the FEMA JFOs continue to coordinate with other ESF partners on addressing these needs.











		

 



		

1.4 Strategic Considerations










		

 



		

 



		

Strategic Considerations



1) Develop work products, deliver necessary briefings, and arrange field oversight to ensure the health and safety of responders.



2) Ensure staffing adjustments meet current operational needs.



3) Provide direct work and/or technical support to collect HHW. 



4) Provide technical assistance to local and State governments on debris removal, including options to maximize recycling and composting.  


5) Coordinate efforts with States to identify needs and resolve issues.


 


6) The PVSC and MUCA waste water facility responses are a high priority.


 


7) Assure timely and accurate data management to enhance the operational function of the ESF #10 response effort with a high emphasis on drinking water and waste water reporting.


 


8) Accurately document ESF #10 response actions and ensure it is captured in appropriate official repositories.


 


9) Support the regional and national public affairs needs to provide effective messaging.











		

2. Current Activities









		

 



		

2.1 Operations Section









		

 



		

 



		






DIVISION NEW JERSEY


Eight
counties were initially declared eligible for Public Assistance in New Jersey.  Two additional counties, Cumberland and
Hudson, were added on 3 November, 2012.  On
5 November, 2012 FEMA declared all remaining New Jersey counties eligible for
Public Assistance.  


NEW JERSEY RESPONSE ACTIONS


Field operations were focused on providing continued support
by the Waste Water Assessment Teams to two large waste water treatment
facilities in Middlesex and Essex Counties; Hazmat Assessments in Essex, Union and
Bergen to Monmouth Counties; Mitigation Support in Ocean and Monmouth Counties.


Hazmat Assessment
Team (NJ)


One Assessment Team conducted aerial observation and documentation
of counties in northeastern New Jersey aided by U.S. Customs and Border
Protection with the use of their helicopter. They traveled south over the
Hackensack River continued through Newark Bay and moved onward along the Jersey
side of Arthur Kill to the Raritan River. They found significant debris lines
in the marshes. Several photographs and GPS coordinates were taken. The team is
to follow up with the USCG to establish what items need to be recovered/areas
need to be addressed by the USEPA or USCG.


EPA OSCs conducted phone assessments of locations
in northeastern New Jersey. Several locations were called and messages were
left on machines at the Tuckerton Office of Emergency Management (OEM),
Stafford Township OEM, Little Egg Harbor Township Department of Public Works (DPW),
Barnegat Township DPW, Ocean Township DPW, Hackensack DPW, and Teaneck DPW. The
OSC also spoke to an employee at Lacey Township DPW who said she is not aware
of any tanks, drums, containers, etc. that have been identified/collected by
the township, but she mentioned that a resident reported a 55 gallon drum by
the Captain’s Inn which was reported to the NJDEP.  OSC also followed up on two open points.


The Township of Eagleswood DPW Supervisor reported they have
no issues. Union County Deputy OEM Coordinator said that damage assessment had
been completed on the waterfront.  He
stated there were no tanks to report and that NJDEP has handled issues that
have come up.


 Essex County


A
second Assessment Team conducted windshield assessments in a portion of Essex
County impacted by the storm surge areas within Essex County.   They did not find any Hurricane related
hazardous material or oil releases.   The
team met with the Essex County OEM Deputy Coordinator.  There are 22 towns in the County and the
County does the hazmat for 21 of them. 
In the 21 towns the County handles there 
have been no reports of hazardous material releases or oil
release due to Hurricane Sandy.   Newark
has their own hazmat team.   OEM Deputy
Coordinator provided contact numbers for Hazmat in Newark.   The Deputy Coordinator told EPA that Newark
was hit hardest in the Ironbound district.  For the grids that the team toured they did
not find anything storm related hazards to report. The area is highly
industrial and a large section of the storm surge area is the airport. 

Hazmat Mitigation
Team (NJ)


Ocean County


One Hazmat Mitigation Team traveled to the Lakewood
Pad.   The team observed and documented
items that were brought in and managed the containers on site.


Monmouth County


A second Mitigation Team was deployed to locations in Union
Beach, NJ and Keyport, NJ. They worked with the ERRS crew to retrieve 3-275
gallon tanks and nearly half a dozen 55-gallon drums. The team also spoke with
the NJDEP and the Union Beach Department of Public Works.


A third Mitigation Team met with the Monmouth County Hazmat
team to ground truth items located by boat on 11/17.



NJ Incident
Summary Table



Below
is a summary table for NJ Incident Reports as reported by the National Response
Center and calls received in the REOC. 
This information is current as of 1400 hours on 11/20/2012.  The
table includes the materials involved.
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Wastewater
Facilities (NJ)



Passaic Valley Sewerage Commission (PVSC)


PVSC continues to make significant progress towards
restoration of the facility to pre-storm removal efficiencies.  Two of the primary clarifiers, the majority
of the final clarifiers, and two of the Zimpro sludge dewatering units are
operational.    


Two of the ten Synagro mobile dewatering centrifuges are
on-line, and an additional 5 units are scheduled to be operational by
11/21.  The mobile dewatering centrifuges
are expected to operate for a period of approximately two weeks during which
time PVSC will attempt to complete the repair and re-energization of their
in-house centrifuges and Zimpro dewatering systems.  


ERRS continued power-washing operations in the final
clarifier galleries.  These activities
are being conducted in coordination with PVSC to augment PVSCs cleanout of the
impacted tunnels and basements.    


ERT continues to provide support for the perimeter and
off-site air sampling stations installed in preparation for the possibility of
fugitive hydrogen sulfide (H2S) emissions during centrifugal
dewatering operations.   The air
monitoring program is being implemented to ensure that the surrounding
communities are not being adversely impacted, and all air monitoring results
are being forwarded to NJDEP for public dissemination.  No significant concentrations of H2S
have been detected thus far.  


OSHA representatives were once again on-site to provide
recommendations to both PVSC and EPA and their respective contractors.  EPA/ERT provided real-time H2S air
monitoring with the Gerome meter, and OSHA conducted personnel exposure
monitoring in the vicinity of the dewatering operation.


Below is a summary
of the alarms that were triggered during the day:


Unit 94's (Southern
Fence line), 15min-TWA alarm was triggered twice.  The first alarm event was at approximately
2200 ET on November 19, 2012 at 40 ppb and the second alarm event occurred at
approximately 0345 ET, on November 20, 2012 at a concentration of 36 ppb.  The Situation Unit at the request of the EUL
ran a VIPER results report for Unit 94A for the 1 hour TWA.  The Project Action level for H2S is 30ppbv:
CARB1-hour average air quality standard. 
Based on our Project action level of no exceedances were reported.  The highest level reported for the 1 hr TWA
was 29 ppb which is not above the CARB1-hour. Monitoring to continue during the
next operational period. 


Middlesex County Utility Authority



Cleaning status as of
11-20-12:    EPA continued
steam-washing the middle tier of the Sayerville Relief Pump Station (SRPS) and will
continue tomorrow.  It is anticipated
that cleaning of the SRPS middle tier will be completed 11-21-12.  EPA also started and completed steam cleaning
in the SRPS Screening Room today.


Pumping Status:  MCUA continues to take all measures to
minimize pumping to the Washington Canal (a tributary of the Raritan River
System).  As of 1700 MCUA has not had any
overflow to the Canal for the last 29 hours. The flow to the plant via the
temporary by-pass system installed since Hurricane Sandy occurred is averaging
only 52 MGD as of 1700 hours today despite the fact that all nine pumps are
operational.  MCUA is working to
alleviate several possible sources of pumping inefficiencies
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DIVISION
NEW YORK




Thirteen counties have been declared as eligible for Public Assistance in New
York State: Bronx, Kings, Nassau, New York, Orange, Putnam, Queens, Richmond,
Rockland, Suffolk, Sullivan, Ulster, and Westchester.






·        
EPA continued to support USCG
efforts at the Staten Island EOC. 


·        
Recovery teams continued to collect
and stage HHW at locations in Staten Island, Queens, Nassau County, Suffolk
County, and the Port of Coeymans. 


·        
Recovery teams conducted HHW and
orphaned container collection in Brooklyn and Queens.




NEW YORK RESPONSE ACTIONS



New York City



Assessment
Teams (NY)


In USCG Sector New York, eight EPA
contractors and one OSC were onsite to assist USCG with hazmat assessments
along the shoreline.  EPA continues to
coordinate with USCG, NJDEP, NYSDEC, and NYCDEP.  




NYC Debris
Management Plan 






EPA was given official approval to
collect HHW in NYC, and has begun to plan for those operations.  That is the only significant change in NYC’s
policies relating to debris management in this operational period.  The decision on whether to allow a test burn
of vegetation at Floyd Bennett Field has been delayed until at least Monday,
11/26/12.


 


While waiting for NYC to decide on
approving curtain incineration of vegetative debris, USACE began trucking the
chipped material for beneficial re-use this afternoon.  10 trucks with a total of 1,000 CY of chips
were shipped out today from Floyd Bennett Airfield to New York Wood Recycling
facility in Conservation Park, NJ. This will continue daily and next week it
should slightly increase to 1,200 CY/day. 






The final disposal location for all
debris barged by USACE from Fresh Kills is the Seneca Meadows Landfill in
Waterloo, NY and the Grows North Landfill in Morrisville, PA. Following EPA
assessments of the Seneca Meadows Landfill, it was determined that the facility
is adequate to handle the material from NYC. The facility is technologically
capable to recycle and properly dispose of material. No EPA assistance will be
necessary at this facility.


 


Since the closure of Fresh Kills to
debris from outside of Staten Island, alternate plans have been made for final
disposal.  At this point, NYC plans to
stage debris at Jacob Riis Park and truck it to two landfills in Pennsylvania.



NYC has contracted Ashbritt to remove and store abandoned vehicles. EPA is working on obtaining the final plan for final disposition of the vehicles. 






Jacob Riis Park (Queens)


 


HHW continued to be collected,
segregated, and staged for transportation and disposal at the Jacob Riis HHW
collection site.  Approximately 5,000
cubic yards of debris material was sifted for HHW.  EPA recovery teams started HHW curbside
collection in the immediate area in Rockaways and will be starting HHW
collection in Breezy Point, Queens.





This afternoon ECC informed EPA that
the pile that ERRS is currently segregating will be loaded out starting
tonight.  ECC designated another area
near the first staging area to work. 
ERRS started moving all equipment tonight to the new area.


Today, three special operations
teams worked in the Bronx/Queens/Jamaica Bay area collecting HHW and orphan
containers, and staging them at Jacob Riis Park.


Fresh Kills Landfill (Staten Island)




Staging and segregation of HHW
continue in the NYC Department of Sanitation indoor garage building at Fresh
Kills Plant #1, utilizing containment cells consisting of poly sheeting and
absorbent boom. Compressed gas cylinders were collected in an outdoor staging
area.  Plant #1 continued to receive
orphaned containers collected by ERRS and NYCDEP personnel from all five NYC
boroughs and to stage them for characterization and disposal.


Fresh Kills announced on 11/19 they
would implement their policy of not allowing waste from other boroughs to be
disposed of on Staten Island.  USACE
and their contractor (ECC) terminated staging of comingled debris at Area #1
(barge loading area) at 1630 hours on 11/19. 
As a result, EPA will not continue sorting and segregation of HHW
materials as they are delivered by DS-NYC trucks.  


During the orphan
container recovery operations conducted by EPA and ERRS Special Ops teams, a
metal container was discovered which contained an ash material.  After examination, it was determined that
this material is ashes from a human body cremation by a crematory in Paterson,
NJ.  The crematory was contacted for
appropriate handling and disposition. The crematory official is researching to
determine if there are any living family members which could accept the
remains.  Apparently, this container is
holding the remains from a woman cremated in 1995. 


Father Capodanno (Staten Island)




HHW collection and segregation
operations continued at the Father Capodanno dump site. ERRS separated 347
containers during this time period for HHW disposal. 


Floyd Bennett Field 


The Floyd Bennett Field area
contains four staged piles of vegetative waste: one large pile handled by
USACE, one
large pile handled by NYC Department of Parks and Recreation, and two smaller
piles of comingled vegetative and municipal waste being sent to the Jacob Riis
Park facility for disposal. USACE is preparing to begin operation of air
curtain incinerators to dispose of the vegetative waste. 


EPA continued to coordinate with USACE, NYSDEC,
NYCDEP, and EPA R2 Air Pollution Branch regarding the potential curtain burning
of vegetative debris that is currently staged at Floyd Bennett Field.  Progress was made to resolve the issues
discussed yesterday although no final decisions were made and no final
protocols were established.  Apparently
all has to be elevated for discussion and approval.  A follow up call was scheduled for Monday at
3:30.


EPA believes the following issues need to be
addressed prior to curtain burning vegetative debris:


-      
Who will
have authority to shut down a burn or mandate an adjustment, and what is the
protocol?


-      
Who will
provide public notice of the burn?


-      
Do
football and cricket fields nearby need to be closed during the burn?


-      
What is
the sampling and disposal plan for the incinerator ask?








The City and State are evaluating
a variance to allow a test burn but that likely won’t be in place this week so
a test burn is unlikely until next Tuesday. Outlets for the wood chips have
been found.  They are cost comparable
with incineration.  USACE is pursuing
these bids and EPA would like to see the material be re-used rather than
incinerated.


While
waiting for NYC to decide on approving curtain incineration of vegetative
debris, USACE began trucking the chipped material for beneficial re-use this
afternoon.  10 trucks with a total of
1,000 CY of chips were shipped out today from Floyd Bennett Airfield to New
York Wood Recycling facility in Conservation Park, NJ. This will continue
daily and next week it should slightly increase to 1,200 CY/day.


Port of Albany and Port of Coeymans


HHW
collection during waste offloading from barges continued at the Port of
Coeymans.  Four debris barges were on
site and being unloaded.


Rockaways Beach Sand Reuse at the Mariner’s
Beach Park (NO CHANGE)



Due to Hurricane Sandy, a large volume of beach sand washed into the Rockaways
community, creating significant sand disposal problems. The City of New York
has proposed to reuse some of the sand as capping material for the Mariner’s
March Park cleanup project. The City intends to use EPA brownfields cleanup
grant funds to truck compliant sand to Mariner’s Marsh Park from the Rockaways.
This would allow the City to build more park area, between 2.5 and 5 acres
instead of 0.4 acres as originally planned. The City has submitted a beach sand
reuse plan to NYSDEC for review and approval. Approximately 30 sand samples
were collected by EPA on 11/16/12. Sample results are expected on 11/21/12 and
11/23/12.




Nassau
County


EPA continues to work with NYSDEC
and local official in responding to reports of orphan containers, primarily
along the waterfront.  EPA
Recovery teams continue to recover HHW from north bay of Long Beach and also branched
out in South Bellmore and Merrick today. 
Teams will perform a second sweep in Long Beach.  HHW/oil collected is being logged at the
staging pad in Lido Beach. 


To
date, 24-one yard boxes full of HHW have been transported to Staten Island.  


Suffolk
County


EPA recovery teams continued HHW
recovery utilizing four HHW staging pads in Babylon, Islip, Riverhead, and
Patchogue.


Helicopter over flight was provided
by Suffolk County Police Department to identify orphaned containers along the
coast. 


NY
Incident Summary Table






Below is a summary table for NY Incident Reports
as reported by the National Response Center and calls received in the REOC.
This information is current as of 1400 hours on 11/20/2012. The table includes
the materials involved.






    
        
            		

            
            		
            New York
            Incidents


            
        


        
            		

            
            		
            Number of Notifications to EPA


            
        


        
            		
            Material Type


            
            		
            Reporting Operational Period


            
            		
            Previous Totals


            
            		
            Grand Totals


            
        


        
            		
            Oil


            
            		
            6


            
            		
            131


            
            		
            137


            
        


        
            		
            Other


            
            		
            0


            
            		
            16


            
            		
            16


            
        


        
            		
            Haz


            
            		
            0


            
            		
            0


            
            		
            0


            
        


        
            		
            Operational Period Total


            
            		
            6


            
            		
            147


            
            		
            153


            
        


    









    
        
            		
            New York Hazardous Waste Summary *                                                  
                                                             Operational Period:
             11/20/2012


            
            		
             


            
        


        
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
            Small 


            
            		
             


            
            		
             


            
        


        
            		
             


            
            		
             


            
            		
            Propane 


            
            		
             


            
            		
            Containers
            


            
            		
            Other 


            
            		
            Containers 


            
            		
            Op-Period 


            
            		
            Location
            Cumulative 


            
        


        
            		
            Location


            
            		
            Drums


            
            		
            Tanks


            
            		
            Cylinders


            
            		
            (6-54
            Gal)


            
            		
            (Large)


            
            		
            (<5
            gal)


            
            		
            Totals


            
            		
            Totals


            
        


        
            		
            Cedar Grove Staging Area


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            284


            
        


        
            		
            Fr. Capadano Park, Staten Island


            
            		
            0


            
            		
            10


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            10


            
            		
            2087


            
        


        
            		
            Fresh Kills Landfill Plant #1


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            361


            
        


        
            		
            Fresh Kills Landfill Plant #2


            
            		
            3


            
            		
            20


            
            		
            9


            
            		
            2


            
            		
            0


            
            		
            110


            
            		
            144


            
            		
            2103


            
        


        
            		
            Islip Multipurpose Recycling
            Facility


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            37


            
            		
            37


            
            		
            481


            
        


        
            		
            Jacob Riis Park, Queens, NY


            
            		
            3


            
            		
            21


            
            		
            10


            
            		
            15


            
            		
            0


            
            		
            732


            
            		
            781


            
            		
            4798


            
        


        
            		
            Nickerson Park


            
            		
            1


            
            		
            48


            
            		
            27


            
            		
            1


            
            		
            0


            
            		
            1634


            
            		
            1711


            
            		
            25579


            
        


        
            		
            Patchogue WWTP


            
            		
            0


            
            		
            1


            
            		
            2


            
            		
            0


            
            		
            0


            
            		
            17


            
            		
            20


            
            		
            538


            
        


        
            		
            Patchogue WWTP (Mastic Beach)


            
            		
            0


            
            		
            1


            
            		
            1


            
            		
            0


            
            		
            0


            
            		
            186


            
            		
            188


            
            		
            556


            
        


        
            		
            Riverhead Collection Area


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            84


            
        


        
            		
            Port of Coeymans


            
            		
            0


            
            		
            8


            
            		
            2


            
            		
            0


            
            		
            3


            
            		
            3


            
            		
            16


            
            		
            101


            
        


        
            		
            Venetian Shores Park


            
            		
            1


            
            		
            6


            
            		
            10


            
            		
            4


            
            		
            0


            
            		
            524


            
            		
            545


            
            		
            5768


            
        


        
            		
            Daily
            Total


            
            		
            3452


            
        


        
            		
            Cumulative
            Total


            
            		
            42740


            
        


    





    
        
            		
            Cumulative Hazardous Waste Summary *                                                                                                                      
             Operational Period:  11/20/2012


            
        


        
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
            Small 


            
            		
             


            
            		
             


            
        


        
            		
             


            
            		
             


            
            		
            Propane 


            
            		
             


            
            		
            Containers
            


            
            		
            Other 


            
            		
            Containers 


            
            		
            Op-Period 


            
            		
            State 


            
        


        
            		
            Location


            
            		
            Drums


            
            		
            Tanks


            
            		
            Cylinders


            
            		
            (6-54
            Gal)


            
            		
            (Large)


            
            		
            (<5
            gal)


            
            		
            Totals


            
            		
            Cumulative


            
        


        
            		
            New York


            
            		
            8


            
            		
            115


            
            		
            61


            
            		
            22


            
            		
            3


            
            		
            3243


            
            		
            3452


            
            		
            42740


            
        


        
            		
            New Jersey


            
            		
            13


            
            		
            1


            
            		
            11


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            25


            
            		
            118


            
        


        
            		
            Op-Period Totals


            
            		
            21


            
            		
            116


            
            		
            72


            
            		
            22


            
            		
            3


            
            		
            3243


            
            		
            3477


            
            		
             


            
        


        
            		
            Cumulative Totals


            
            		
            229


            
            		
            838


            
            		
            604


            
            		
            345


            
            		
            86


            
            		
            42803


            
            		
             


            
            		
             


            
        


        
            		
             Daily Total 


            
            		
            3477


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
            Grand Cumulative


            
            		
            42858


            
        


    




*
All Counts Based on Initial Intake Locations




Night Operations



Situation Report was completed by 2200 hrs. 



REGULATED FACILITIES (NO CHANGE)
A spreadsheet has been developed to
track the status of facilities possibly impacted by Hurricane Sandy. This
information includes facility contact person information, latitude and
longitude, and description of release circumstances and cleanup efforts, and
whether any EPA assistance is requested. The marker for EPA assistance is
whether a regulated substance has been released into navigable waters and/or
the environment.


The following table summarizes phone
calls and emails in targeted impacted areas of New Jersey and New York.





    
        
            		
            Regulatory Program


            
            		
            Number of Facilities Contacted


            
            		
            Number of Facilities Reached


            
            		
            Report of Facility Releases


            
        


        
            		
            FRP


            
            		
            67


            
            		
            63


            
            		
            4


            
        


        
            		
            RMP


            
            		
            30


            
            		
            28


            
            		
            0


            
        


        
            		
            SPCC, Marinas, & Other Oil


            
            		
            265


            
            		
            255


             


            
            		
            0


            
        


        
            		
            Total


            
            		
            362


            
            		
            346


            
            		
            4


            
        


    






The four FRP facilities that reported
releases are the Kinder Morgan Carteret Terminal, Phillips 66 Bayway, EH
Werner, and the Motiva Sewaren facility. 
These sites are actively addressed with NJDEP and USCG.  An OSC has visited Phillips 66 Bayway and
Motiva Sewaren to monitor cleanup efforts and provide assistance.  


In addition to an email distribution by
the New York Marine Trades Association and Marine Trades Association of New
Jersey to over 425 members, the Region is actively involved in contacting and
reaching potentially impacted marinas via telephone and emails. Marinas are
being reminded to contact the NRC to report spills, sheens, and lost oil tanks
and containers.  The Region is evaluating
all marinas damage assessment responses in order to determine appropriate
follow-up.


Damage assessment results have been
received, via email, by most registered RMP and FRP facilities in New Jersey
and New York.  The Region is evaluating
all damage assessment responses in order to determine appropriate follow-up.


Compliance assistance concerns are being
actively addressed for RMP, FRP, SPCC, Marinas, and Other Oil facilities.  



RCRA
Corrective Action Sites




    
        
            		
            State/County


            
            		
            Facilities


            
            		
            Facilities Contacted by EPA or State


            
            		
            Facilities Visited by EPA


            
            		
            Issues Reported by Facility, State or EPA


            
        


        
            		
            New Jersey (1A) – 


            Middlesex. Monmouth, Union,
            Passaic, Somerset, Hudson, Bergen, and Essex Counties


            (Subset of EPA-lead facilities)


            
            		
            55 (6)


            
            		
            49 (6)


            
            		
            8 (6)


            
            		
            9 (1)


            
        


        
            		
            New Jersey (1B) – storm surge areas in Salem, Burlington, Gloucester,
            and Camden Counties


            (Subset of EPA-lead facilities)


            
            		
            17 (6)


            
            		
            15 (6)


            
            		
            5 (5)


            
            		
            1 (1)


            
        


        
            		
            New Jersey (2) – facilities in other counties/non-storm surge areas


            (Subset of EPA-lead facilities)


            
            		
            34 (1)


            
            		
            32 (1)


            
            		
            1 (1)


            
            		
            0 (0)


            
        


        
            		
            New Jersey Totals


            (Subset of EPA-lead facilities)


            
            		
            106
            (13)


            
            		
            96
            (13)


            
            		
             14 (12)


            
            		
            9
            (2)


            
        


        
            		
            New York (1) - All NYC, Nassau,
            Suffolk, Westchester, and Rockland Counties


            
            		
            37


            
            		
            37


            
            		
            37


            
            		
            3


            
        


        
            		
            New York (2) – Ulster, Sullivan, Orange and Putnam Counties


            
            		
            16


            
            		
            0


            
            		
            0


            
            		
            0


            
        


        
            		
            New York Totals


            
            		
            37


            
            		
            37


            
            		
            37


            
            		
            3


            
        


    




Today CASD deployed 2 teams (2 corrective action project managers
per team) to assess 10 targeted EPA-lead corrective action facilities in New
Jersey.  The subsets of EPA-lead
facilities in New Jersey are numerically broken out in the table, above.  The facilities assessed were located in
Middlesex (Amerada Hess Port Reading Refinery, Veolia Technical Solutions) Union
(Safety Kleen/Linden), Somerset (Ortho Clinical Diagnostics), Burlington (Griffin
Pipe), Gloucester (Hoeganas-Interlake/Riverton, Bridgeport Disposal, Solutia,
Ferro) and Morris counties (Novartis Pharmaceuticals).  


 


One minor issue was noted at the Bridgeport Disposal
facility.  The facility is operating
normally; however, the pumps at two groundwater
remediation recovery wells (30D and 24a) were submerged by flooding from
Raccoon Creek and are currently not operating. 



 


ERRD remedial program staff is planning to visit the
remaining EPA-lead corrective action facility in New Jersey (DuPont Deepwater).


 


Tomorrow CASD will deploy 2 teams to assess
16 RCRA corrective action facilities in New York State; 7 in Ulster County and 9
in Orange County.


DECA
Information for 11/20/12 Situation Report


 


Underground
Storage Tanks:


 


Summary of DECA
UST/ Contractor personnel in field: 11/20/12: 
The following EPA UST inspectors are assigned to perform UST
assessments in Nassau County on 11/20/12: 
Paul Sacker/Rebecca Jamison; Charles Zafonte/Joel Martin; Peter
Misluk/Edward Guster. SAIC assessments for 11/20/12 will conclude ops for the
remainder of this week by 1300 hrs today. 
SAIC staff in the field are as follows: Contractor Team 1: Bill Hahn and
Brandon Peebles will be in the Baldwin/Freeport/Merrick area of Nassau County,
NY. Contractor Team 2: Jerry Whittum and Kim Browning will be in the Bayville/Oyster
Bay/Glen Cove area of Nassau County, NY. Contractor Team 3: Dianne Stewart and
Chris Robison will be in the Massapequa/Bellmore portion of Nassau County.


 


 


Summary of Site
Assessments:
Up to 11/19/12: Total of 379 UST
assessments completed, 105 require follow up assessments and/or compliance
inspections. 129 UST assessments are federally regulated UST facilities in
Evacuation Zone A areas of Staten Island, Queens/Rockaways, Bronx, and
Brooklyn/Coney Island, 5 of the NYC assessments are > 50,000 gallon backup
generator USTs on Staten Island and Lower Manhattan; 161 assessments are
federally regulated USTs at retail and non-retail facilities in the storm surge
zone of Nassau County; 63 assessments are federally regulated USTs at retail
and non-retail facilities in the storm surge zone of Suffolk County; 22
assessments are federally regulated USTs at retail facilities in the storm
surge zone of Westchester County; 4 assessments are retail USTs in the storm
surge zone of Rockland County. 





    
        
            		
             11/19/12


            
            		
             


            
            		
            NYC


            
            		
            Nassau


            
            		
            Suffolk


            
            		
            Westchester


            
            		
            Rockland


            
            		
            Total


            
            		
            Major observations


            
        


        
            		
            Universe


            
            		
             


            
            		
            138


            
            		
            274


            
            		
            68


            
            		
            26


            
            		
            4


            
            		
            510


            
            		
             


            
        


        
            		
            No Power


            
            		
             


            
            		
            31


            
            		
            16


            
            		
            1


            
            		
            1


            
            		
            0


            
            		
            49


            
            		
            Coney Island Hospital:  Hospital registered USTs were sound.  1 UST registered to the hospital and
            operated by NYFD-EMT appears abandoned and unsecured with diesel fuel.  Dispenser is locked.


            Staten Island Yacht Sales & Marina: USTs could not be located; dispensers
            destroyed. 


            NYPD 60th Police Precinct 2951 W 8th
            Street, Brooklyn NY 11224: Facility heavily damaged and not operational.  Recently installed USTs not assessed by
            operator, lowest priority for facility. 


            Verizon Wireless 140 West St. Manhattan: 
            basement with backup generator USTs flooded; release reported and
            responded to by NYSDEC.


            55 Water St. Manhattan: basement with backup generator USTs flooded;
            release reported and responded to by NYSDEC.


            Oak Wood Beach STP, Staten Island: gasoline USTs not operational due to
            dispenser malfunction.


            Oyster Bay Marine Center:  Release from UST to secondary containment.  Spill reported.  No apparent release to the environment. 


             


            
        


        
            		
            Facility Not Operating


            
            		
             


            
            		
            32


            
            		
            39


            
            		
            6


            
            		
            0


            
            		
            3


            
            		
            80


            
        


        
            		
            Facility Was Flooded


            
            		
             


            
            		
            66


            
            		
            76


            
            		
            26


            
            		
            11


            
            		
            3


            
            		
            182


            
        


        
            		
            Storm Damaged Facility


            
            		
             


            
            		
            51


            
            		
            45


            
            		
            18


            
            		
            6


            
            		
            3


            
            		
            123


            
        


        
            		
            Storm Damaged UST


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
             


            
            		
            Yes


            
            		
            16


            
            		
            6


            
            		
            3


            
            		
            2


            
            		
            1


            
            		
            28


            
        


        
            		
             


            
            		
            Unknown


            
            		
            20


            
            		
            29


            
            		
            5


            
            		
            2


            
            		
            1


            
            		
            57


            
        


        
            		
            UST Spills


            
            		
             


            
            		
            6


            
            		
            4


            
            		
            1


            
            		
            0


            
            		
            0


            
            		
            11


            
        


        
            		
            Require Follow-up


            
            		
             


            
            		
            46


            
            		
            47


            
            		
            6


            
            		
            5


            
            		
            1


            
            		
            105


            
        


        
            		
            Total Visited 


            
            		
             


            
            		
            129


            
            		
            161


            
            		
            63


            
            		
            22


            
            		
            4


            
            		
            379


            
        


        
            		

            
            		

            
            		

            
            		

            
            		

            
            		

            
            		

            
            		

            
        


    




On 11/15/12 NJDEP reported that
they have assessed between 300 – 400 facilities and have not identified serious
problems.  Some impacted areas on barrier
islands remain inaccessible.


 


NJDEP
reported the following UST Activities for Northern Region.




    
        
            		
            Total # Facilities 113 Site visits –
            12 were follow ups - 101  Individual
            sites                                                      
            


            
        


        
            		
            Total Needing Assistance                                              


            
        


        
            		
            Total Not
            Operating


            
            		
            Operating on
            Grid


            
            		
            Operating on
            Generator


            
        


        
            		
            50


            
            		
            47


            
            		
            4


            
        


        
            		
            Flooded


            
            		
             


            27


            
            		
            Flooded


            
            		
            11


            
            		
            Flooded


            
            		
            0


            
        


        
            		
            No Power


            
            		
            23


            
            		
            No Power


            
            		
             


            
            		
            No Power


            
            		
             


            
        


        
            		
            Flooded tanks      3 sites had water in UST                


            
        


    





NJDEP also reported that in Ocean
County, 62 site visits were performed and 33 facilities were not operating due
to power loss.


 


Large
Quantity Generators (LQG):


Summary of DECA LQG personnel in field
on 11/20/12: No teams were in the field on 11/20/12.


Summary of LQG Site Assessments: Up through 11/19/12:




    
        
            		
            State


            
            		
            Universe


            
            		
            Visited


            
            		
            Reached
            via phone


            
            		
            Problems


            
        


        
            		
            NY


            
            		
            63*


            
            		
            56


            
            		
             6


            
            		
            5


            
        


        
            		
            NJ


            
            		
            404


            
            		
            0
            


            
            		
            8


            
            		
            1


            
        


    




*EPA portion of universe of 124
facilities. 59 facilities being assessed by NYSDEC.


 


Identified Problems:


1.
Kinder Morgan Liquid Terminals, 4101 Arthur Kill Road, Staten Island

Four 55-gallon drums of waste lost. (one of which was D001/D018 hazardous waste
- solvent soaked rags, the other three were non-hazardous well purge water)
Facility unsure of whether this was reported to the spill response center - we
have reported this to the EPA incident command. 
Also lost 15 5-gallon pails of unknown product, some but not all of
which were recovered.  Wilfredo Palamino
was also present at the site for corrective action assessment.  Facility also lost hazardous waste documents.


2.
Kinder Morgan, Carteret, NJ

Facility not visited but EPA inspector was informed that several large tanks
had floated up, were damaged and had released their contents.


3. New York University –
Hospitals Center and School of Medicine, NYC


Cellar and basement flooded.  EPA unable to complete assessment of basement
hazardous waste storage area.  Oil spill
from 6,000 gallon fuel oil tank was reported to the NY State Hotline (report#
1208025).


 


4. Forsythe Cosmetics, Freeport,
NY


Approximately 50 Gallons of nail
polish was released to secondary containment in an explosion proof storage room
and subsequently cleaned and manifested off-site as hazardous waste.  Fire Marshall inspected before and
after.  Facility will call NY Spill Hotline
per EPA direction to see if they will issue a spill number.


5. Gateway National Recreation Area, NY

Sewage pumping system damaged.  Unknown whether untreated sewage being
released to Jamaica Bay. Information referred to water enforcement and the
deputy RICs.


6.
Con Edison, East River Generating Station, NY


Facility
flooded causing tank to float and release 900 gallons of sodium
hypochlorite.  Release was reported as
non-hazardous to Con Ed HQ, but unknown if Con Ed HQ reported the release.


 


Summary of Pesticide Producing Manufacturers Assessments: Up to noon
11/20/12:




    
        
            		
            State


            
            		
            Universe


            
            		
            Contacted
            via Phone


            
            		
            Reached
            via Phone


            
            		
            Problems


            
        


        
            		
            NY


            
            		
            75*


            
            		
            75


            
            		
            75


            
            		
            0


            
        


        
            		
            NJ


            
            		
            187


            
            		
            186


            
            		
            134


            
            		
            1


            
        


        
            		
            Total


            
            		
            272


            
            		
            271


            
            		
            209


            
            		
            1


            
        


        
            		

            
            		

            
            		

            
            		

            
            		

            
        


        
            		

            
            		

            
            		

            
            		

            
            		

            
        


        
            		

            
            		

            
            		

            
            		

            
            		

            
        


    




* Ten NY facilities were confirmed to be out of
business so the universe was reduced accordingly. 


Identified Problem:


Company: Mid Continent
Packaging/Alden Leeds located at 55 Jacobus Ave, Kearney, NJ; telephone
973-589-3544, contact Mark Epstein, VP Operations. They manufacture pool
chemicals. As a result of fire and storm surge from hurricane, they have
several hundred tons of pool chemicals that are contaminated. They contacted
Hadar Camargo of the NJDEP/OEM. Mr. Epstein requested federal assistance since
the chemicals are unsecured.


Air Major
Facilities and Scrap Yards in NY:


 


Summary of DECA
Air personnel in field on 11/20/12: 6 air inspectors total in field on
11/20/12. Team 1: Johnny Chiang and Victor Tu will be assessing scrap yards in
New Jersey. Team 2: Mozafar Ghaffari and Michael Mallner will be assessing CAA
Major facilities in Suffolk County, New York. Team 3: Daniel Manasia and Chao
Leung will be assessing CAA Major facilities in the Bronx and Westchester
County, NY.


 


Summary of CAA Majors Facility Assessments: Up through 11/19/12: 




    
        
            		
            State


            
            		
            Universe


            
            		
            Visited


            
            		
            Problems


            
        


        
            		
            NY


            
            		
            200*


            
            		
            35


            
            		
            16


            
        


    




*Universe increased to include additional
facilities. Original universe of 39 was Evacuation Zone A. 


Identified Problems: 


1.     
Brooklyn Navy Yard Cogen Plant—although no air emission issues
identified, the facility’s CEMS, circuit breakers, etc. are being evaluated due
to flood damage. Plant was placed offline before the storm, and does not plan
to come back online until next year.


 


2.     
Gowanus Generating Station—Facility has been offline
since the hurricane.  The facility
experienced a small diesel fuel leak (estimated 20 gallons). Most was recovered
with an oil spill containment boom. The administrative office flooded.


 


3.     
Pratt Paper on Staten Island—The facility suffered
physical and electrical damages.  The
facility’s substation received the most damage. 150 motors, 65 pumps, and 100
electrical controllers have been replaced, allowing to the facility to operate
at 75% capacity.


 


4.     
Metro Terminal—The office of this terminal was
flooded during the storm and more than 3 feet of water contaminated with raw
sewage entered the office and damaged computers and other electronic
instruments. This terminal is now ready to receive gasoline from the pipeline and
soon will be able to load up the trucks with gasoline.  Facility lost some environmental records.


 


5.     
Carbo Industries Inc.—Water collected between the
concrete and tank wall. The pumps were under water and had to be repaired
before use. NYSDEC issued a NAA for the TV for a few weeks.


 


6.     
Kinder Morgan Liquids LLC— The facility had experienced
significant damage and they have not been operating. The facility gets power
from the grid and only has two emergency generators to operate the fire
pumps.  There was no other combustion
equipment operating.  The facility plans
to begin gasoline and diesel loading and unloading operations again in the next
few days.  Due to the electrical damage, they
do not expect to have the
vapor recovery system operating.  A copy
of the NAA letter was provided to a facility representative.  ACB plans to follow up with the terminal to
ensure that the conditions laid out in the NAA are being followed.


 


7.     
Warbasse
Houses & Power Plant, Brooklyn, NY— During the storm, they had a floor on
the first floor, approximately 1 foot high. The water damaged some auxiliary
equipment on the first floor but nothing on the second floor. The storm water
also damaged the transformer located in the basement. Currently, they are
operating on external generators.  


 


8.     
National
Grid—Far Rockaway Station— The facility has been shut down since July
2012.   During the storm the property was
inundated with 6 feet of water, destroying pumps and electrical equipment.  There are no replacement plans as the
facility is scheduled to be demolished. 
All fuel and oil storage tanks have been empty since the summer, and the
boilers and generators were not running at the time of the storm.


 


9.     
EF Barrett Power Station, Island Park, NY— Facility
currently not operating. Sustained 2 feet of flood waters. This 2-unit 185 MW
base-loading power plant operated by National Grid sustained damage in that a
transformer blew when inundated by salt water. Unit #2 went offline when the
transformer failed. They hope to bring Unit #2 back online the week of
11/19/2012.


 


10. 
Seville Central Mix--Flooded with
three feet of water, only damage to the boiler that produces heat for the
cementing mixture.


 


11. 
Global Companies LLC Inwood Terminal—facility is
having problems, using emergency generator as there is no power. Also, needs
terminal repairs in NJ to get barge delivery. Intend to revisit site.


 


12.  Motiva
Long Island Terminal Lawrence, New York— This facility is
currently out of service but plans to come back online 1st week of
Dec. Entire facility including office buildings, fuel storage tanks, and gas loading
area was flooded with five feet of water. The sand foundation for tank #18 and
another tank was partially eroded up to 5 feet due to fast-moving flooding and
has been repaired with grout. New liners have been installed in the 2nd
containment.  Extensive electrical damage
through the facility and office buildings, including a transformer.  Loss of paper and electronic records.


 


13. 
Rason Asphalt, Johnson Road,
Lawrence, NY—
Asphalt plant. No staff on site.  
Flooded with three feet of water. Not much electrical equipment observed
at flood level. There may have been runoff of material piles.


 


14.  Sims
Metal East LLC –Queens Plant— The facility manager stated there
was major flooding at the facility due to Sandy. The entire administrative
office was being renovated and he mentioned there was salt water damage to some
of their equipment. This facility primarily receives cars and white goods from
larger suppliers.  They receive cars mainly
from licensed auto wreckers.  They
estimated that they receive approximately 20,000 tons/month in cars alone. The
company’s standard CFC procedure is to accept cars and white goods only from
suppliers with whom they have a contract that requires the supplier to recover
all CFCs.  During the facility tour, we
observed that the company did not followed 
its standard CFC procedure.  We
observed a delivery of cars from one of the suppliers (Plakos) and Sims failed
to verify that this supplier had a valid contract prior to accepting their
delivery.   (There are potential CFC
violations here and we need to investigate further.)


 


15.   Gershow Recycling of Brooklyn Inc—
Gershow accepts cars and white goods from both larger and individual suppliers.
During the assessment, we observed numerous vans and pick-up trucks dropping
off white goods onto a pile.  The top of
pile was about 20 ft. high. We observed suppliers dropping off goods and
leaving without any Gershow inspection. The manager stated that all materials being
dropped off are later inspected for ODS. The facility owns 1 evacuation unit.
They had 3 canisters stationed with the evacuation unit (1 full). Manager
stated that they do not verify with the supplier when they receive white goods
with cut lines and/or missing compressors. 
We asked for proof of processing ODS after collection. They provided the
latest receipt dated 10/22/2012. Could not produce equipment certification upon
request. (There are potential CFC violations here and we need to investigate
further.)


 


16.  Global Terminal, Oyster Bay—Storm
resulted in flooding the offices and damaged electronic equipments.  It took five days to clean up the offices and
then it started to operate


 


Summary of
PCB Facility Assessments: 




    
        
            		
            NY Reported Transformer Releases*


            In the
            Affected Area


            Oct. 29, 2012 – Nov. 19, 2012  


            *We
            are contacting the utilities for follow-up now that power restoration is
            complete.


            
        


        
            		
            NYSDEC Spill Incidents Database


            
        


        
            		
             


            
            		
            Universe+
            


            
            		
            Positive for
            PCBs


            
            		
            Negative for
            PCBs


            
            		
            Unknown for
            PCBs


            
        


        
            		
            TOTAL


            
            		
            >642


            
            		
            0


            
            		
            8


            
            		
            >642


            
        


        
            		
               
            Bronx


            
            		
            12


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
               
            Brooklyn


            
            		
            15


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
               
            Manhattan


            
            		
            22


            Incl. a release of 1,300 gals.


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
               
            Nassau


            
            		
            95


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
               
            Orange


            
            		
            3


            
            		
             


            
            		
            2


            
            		
             


            
        


        
            		
               
            Putnam


            
            		
            15


            
            		
             


            
            		
            1


            
            		
             


            
        


        
            		
               
            Queens


            
            		
            25


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
               
            Rockland


            
            		
            75


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
               
            Staten Island


            
            		
            38


            Incl. a release of 1,000 gals.


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
               
            Suffolk


            
            		
            43


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
               
            Sullivan


            
            		
            31


            
            		
             


            
            		
            4


            
            		
             


            
        


        
            		
               
            Ulster


            
            		
            7


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
               
            Westchester


            
            		
            302


            
            		
             


            
            		
            1


            
            		
             


            
        


        
            		
               
            Address unknown


            
            		
            15


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
            + There were several entries
            which stated that multiple poles/transformers were involved.


            
        


        
            		
            NRC Incident Database


            
        


        
            		
             


            
            		
            Universe 


            
            		
            Positive for
            PCBs


            
            		
            Negative for
            PCBs


            
            		
            Unknown for
            PCBs


            
        


        
            		
            TOTAL


            
            		
            86


            
            		
            2


            
            		
            7


            
            		
            77 


            
        


        
            		
               
            Bronx


            
            		
            3


            
            		
             


            
            		
             


            
            		
            3


            
        


        
            		
               
            Brooklyn


            
            		
            4


            
            		
            1*


            
            		
             


            
            		
            3


            
        


        
            		
               
            Manhattan


            
            		
            1


            
            		
             


            
            		
             


            
            		
            1


            
        


        
            		
               
            Nassau


            
            		
            9


            
            		
            1^


            
            		
             


            
            		
            8


            
        


        
            		
               
            Orange


            
            		
            1


            
            		
             


            
            		
             


            
            		
            1


            
        


        
            		
               
            Putnam


            
            		
            0


            
            		
             


            
            		
             


            
            		
            0


            
        


        
            		
               
            Queens


            
            		
            8


            
            		
             


            
            		
            2


            
            		
            6


            
        


        
            		
               
            Rockland


            
            		
            6


            
            		
             


            
            		
            1


            
            		
            5


            
        


        
            		
               
            Staten Island


            
            		
            7


            
            		
             


            
            		
             


            
            		
            7


            
        


        
            		
               
            Suffolk


            
            		
            2


            
            		
             


            
            		
            1


            
            		
            1


            
        


        
            		
               
            Sullivan


            
            		
            2


            
            		
             


            
            		
             


            
            		
            2


            
        


        
            		
               
            Ulster


            
            		
            0


            
            		
             


            
            		
             


            
            		
            0


            
        


        
            		
               
            Westchester


            
            		
            43


            
            		
             


            
            		
            3


            
            		
            40


            
        


        
            		
            * Caller stated that apx. 50 gals. of an
            unknown oil with a high PCB content was discovered in a manhole. Caller
            stated that the PCB content was 11,120 ppm.  
            


            
        


        
            		
            ^
            Caller stated that a transformer fell and discharged an unknown amount of
            transformer oil. Caller stated that the public
            utility service stated that they would not touch the oil because it contained
            PCB content.


            
        


    





    
        
            		
             NJ Reported Transformer Releases#


            
        


        
            		
            Universe


            
            		
            Confirmed
            PCB Release


            
            		
            Unknown
            for PCBs


            
            		
            Non-PCB


            
        


        
            		
            72


            
            		
            2


            
            		
            36


            
            		
            34


            
        


        
            		
             #We are attempting to
            gain access to NJDEP’s internal RTK database so that we can update this
            information.


            
        


    








Fuel Waivers and Assurances Issued



EPA has issued a total of four (4) fuel waivers
and two (2) assurance letters related to Hurricane Sandy and response activates.
Below is a list of these waivers, assurances, and extensions that have been
issued through EPA Headquarters. Specific Restrictions, conditions,
limitations, and warnings exist for each waiver and assurance in efforts to
prevent damage and inefficiencies to equipment, emission control equipment,
engine performance, or vehicles. Refer to specific documents detailing these conditions,
warnings, and limitations of these waivers and assurance letters. 




    
        
            		
            Date Issued
            


            
            		
            Date Extension Issued


            
            		
            Document Type
            


            
            		
            State(s)
            


            
            		
            Details
            


            
            		
             Original Expiration 


            
            		
            Extended to


            
        


        
            		
            October 31, 2012 


            
            		
            November 16, 2012


            Attachment
            A


            
            		
            Fuel Waiver 


            
            		
            Multi-State (including NY/NJ) 


            
            		
            Allows for gasoline to be brought in from out-of region 


            
            		
            November 20, 2012 


            
            		
            December 7, 2012


            
        


        
            		
            October 31, 2012 


            
            		
            1st Extension issued
            November 13, 2012


            Att
            B


            
            		
            2nd Ext. issued
            November 19, 2012


             


            Att
            C


            
            		
            No Action Assurance Letter 


            
            		
            NJ and NY


            
            		
            Allows use of home heating oil in diesel generators at
            critical infrastructure locations, such as water/wastewater treatment plants,
            nursing centers, etc. 


            
            		
            November 13, 2012 


            
            		
            1st Extension to
            November 20, 2012


             


            
            		
            2nd Extension to 


            December 7, 2012


            
        


        
            		
            October 31, 2012 


            
            		
             


            
            		
            Fuel Waiver 


            
            		
            NJ 


            
            		
            User of high sulfur heating oil in mobile non-roads
            generators or pumps for disaster recovery and emergency purposes. 


            
            		
            November 13, 2012 , superseded by November 1, 2012 waiver
            to NJ


            
            		
             


            
        


        
            		
            November 1, 2012 


            
            		
            November 16, 2012


             


            Attachment
            A


            
            		
            Fuel Waiver 


            
            		
            NJ 


            
            		
            Use of high sulfur heating oil in diesel power highway and
            non-road vehicles and equipment involved in disaster recovery efforts. 


            
            		
            November 20, 2012


            
            		
            December 7, 2012


            
        


        
            		
            November 2, 2012 


            
            		
            November 13, 2012


             


            Attachment
            D


            
            		
            No Action Assurance Letter 


            
            		
            NY and NJ 


            
            		
            EPA will exercise enforcement discretion on violations of
            certain vapor recovery requirements for fuel loading/unloading to bulk
            gasoline terminals, pipeline breakout stations, and marine tank vessel
            loading operations. 


            
            		
            November 17, 2012 


            
            		
            December 7, 2012


            
        


        
            		
            November 2, 2012 


            
            		
            November 16, 2012


             


            Attachment
            A


            
            		
            Fuel Waiver 


            
            		
            NY (metro area only) and PA 


            
            		
            Allows the use of home heating oil in diesel-powered
            highway and non-road vehicles and non-road equipment involved in disaster
            recovery efforts. 


            
            		
            November 20, 2012


            
            		
            December 7, 2012


            
        


    

















		

 



		

2.2 Planning Section










		

 



		

 



		


PLANNING



The Planning Section continues to organize operational status reports, plan for the next operational period, and assist with needs in support of operations.  The utilization of FlexViewer continues to grow as more regulatory programs commence and continue assessments.  EPA personnel working in various regional offices are able to view data, generate maps, and become aware of the Common Operating Picture.  ASPECT imagery has been uploaded and is being used to determine additional areas of assessment for drinking water facilities, wastewater facilities, HHW reconnaissance points, orphaned container recovery efforts, location of EOCs, potential staging areas, etc.  This imagery will also be used when assessments to determine changes of the NJ and NY coast lines commence.



The Environmental Unit






(1)  Ambient
water sampling in Newark Bay/NY Harbor is
proposed for Wednesday Nov. 21, 2012 using EPA Vessel Clean Waters to reassess
bacteria levels in surface water.  EPA
Region 2 will resample the same locations previously sampled on Nov. 11-13,
2012.






(2)  At PVSC
air monitoring, all of the ten (10) air monitors ran the complete twenty-four hour
sampling period.  No exceedances were
reported.






(3)
 The QAPP for curtain burning air
monitoring support activities at Floyd Bennett Field is completed and all
approval signatures obtained on 11/19/12.  All 8 particulate monitors were on line and
reporting data by late afternoon on 11/19/12. 
Pre-burn sample collection for VOCs, PAHs and metals is proposed for
11/20/12. 






(4)  Samples were collected from the Passaic River
location in Kearny, NJ on 11/19/12. Samples have been delivered by EPA Region 2
personnel to the following labs:  EPA
Region 2 Edison Laboratory for analyses of VOCs, SVOCs, metals,
Pesticides/PCBs, total coli. and e coli; Lancaster Labs for analyses of GRO/DRO
and TPH.  Samples were shipped from EPA
Region 2 Lab to Cape Fear Labs in NC for Dioxins/Furans analyses.  Validated results are expected in 7 to 10
days.


















		

 



		

2.3 Logistics Section










		

 



		

 



		


Logistics





Today Logistics worked with R2
Contracting Officers to finalize details (start date, number of rooms,
confirmation numbers) for a hotel block in Edison at the Sheraton. The Long
Island hotel block is being discussed and researched at this time.  The R3 Mobile Command Post (MCP) has arrived
in Edison.  The R2 MCP that has been in
Pittsburgh for repairs will be collected by a R3 OSC and driven to Edison next
week.


















		

 



		

2.4 Finance Section










		

 



		

 



		

FINANCE



EPA continues to track costs and monitor funding levels against FEMA
Mission Assignments.  Current Mission Assignments and Estimated
Expenditures and Daily Cost Burn as of 11/20/2012 @ 1330 hours;



    
        
            		
            Region, State


            
            		
            Agreement #, Current Expiration Date


            
            		
            Initial Agreement Date


            
            		
            Agreement Amount


            
            		
            Costs Incurred To Date


            
            		
            Estimated Burn Rate
            ($/day)


            
            		
            Purpose


            
        


        
            		
            Region 2, New Jersey


            
            		
            4086DR-NJ-EPA-01, Expires
            12/13/12


            
            		
            10/31/2012


            
            		
            $400,000.00


            
            		
            $331,738.97


            
            		
            $15,797.09


            
            		
            ESF-10 EOC deployment and assessment
            assistance in NJ


            
        


        
            		
            Region 2, New Jersey


            
            		
            4086DR-NJ-EPA-02, Expires
            12/10/12


            
            		
            11/2/2012


            
            		
            $2,000,000.00


            
            		
            $316,799.27


            
            		
            $16,673.65


            
            		
            Drinking & Wastewater
            Assistance


            
        


        
            		
            Region 2, New Jersey


            
            		
            4086DR-NJ-EPA-03,  Expires 12/10/12


            
            		
            11/4/2012


            
            		
            $1,675,000.00


            
            		
            $257,773.20


            
            		
            $14,320.73


            
            		
            Technical Assistance for
            Environmental Assessments


            
        


        
            		
            Region 2  New Jersey


            
            		
            4086DR-NJ-EPA-04,  Expires 03/02/13


            
            		
            11/3/2012


            
            		
            $3,500,000.00


            
            		
            $552,572.30


            
            		
            $30,698.46


            
            		
            Direct Federal Assistance
            for oil/hazmat field ops


            
        


        
            		
            Region 2  New Jersey


            
            		
            4086DR-NJ-EPA-05, Expires
            12/08/12


            
            		
            11/08/2012


            
            		
            $1,275,000.00


            
            		
            $422,762.40


            
            		
            $17,615.10


            
            		
            REOC


            
        


        
            		 
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
            Region 2 New York


            
            		
            4085DR-NY-EPA-02, Expires
            12/30/12


            
            		
            11/04/2012


            
            		
            $2,400,000.00


            
            		
            $822,956.79


            
            		
            $39,188.42


            
            		
            ESF-10 EOC deployment and
            assessment assistance in NY


            
        


        
            		
            Region 2 New York


            
            		
            4085DR-NY-EPA-01, Expires
            12/01/12


            
            		
            11/2/2012


            
            		
            $300,000.00


            
            		
            $31,098.46


            
            		
            $1,636.76


            
            		
            Drinking & Wastewater
            Assistance


            
        


        
            		
            Region 2 New York


            
            		
            4085DR-NY-EPA-04, Expires
            12/04/12


            
            		
            11/7/2012


            
            		
            $3,100,000.00


            
            		
            $416,656.02


            
            		
            $26,041.00


            
            		
            Technical Assistance for Environmental
            Assessments


            
        


        
            		
            Region 2 New York


            
            		
            4085DR-NY-EPA-03, Expires
            12/01/12


            
            		
            11/7/2012


            
            		
            $7,600,000.00


            
            		
            $1,683,636.37


            
            		
            $93,535.35


            
            		
            Direct Federal Assistance
            for oil/hazmat field ops


            
        


        
            		
            Region 2 New York


            
            		
            4085DR-NY-EPA-05, Expires
            12/05/12


            
            		
            11/09/12


            
            		
            $75,000.00


            
            		
            $1,867.50


            
            		
            $77.81


            
            		
            Dewatering Ops


            
        


        
            		
            TOTALS


            
            		 
            		 
            		
            $22,330,000.00


            
            		
            $4,848,117.36


            
            		
            $202,004.89


            
            		 
        


        
            		
             


            
            		 
            		
             


            
        


        
            		
             


            
            		 
            		
             


            
        


    















		

 



		

2.5 Other Command Staff










		

 



		

 



		

2.5.1 Safety Officer



Safety
visits were made to the Lakewood HHW Collection pad in New Jersey and to
the Jacob Riis Park HHW Collection pad in New York.  Safety discussed
the proposed air curtain burn (USACE) accident prevention plan and Activity
Hazard Analysis (AHA) with OSHA.  Safety worked with CISM on the
long term CISM staffing plan.  CISM contacted the FOH
Stress Counselors at the NJ JFO and coordinated for professional
counseling services with FOH if needed.  Safety continues to
work on the long range safety staffing plan.



2.5.2 Liaison Officer


EPA continued to staff the ESF #10 desk at the NYS/FEMA JOC
in Queens, NY.  Activities there included
monitoring the progress of outstanding MAs, finding a trailer for an NGO and submitting
a new task order for EPA Headquarter support.


EPA continued to staff the ESF #10 desk at the NJ/FEMA
JFO.  Activities there included
processing a funding increase to an existing Mission Assignment for supporting
the Middlesex County Utility Authority. 




2.5.3 Information Officer


The PIO is David Kluesner and can be reached
at 347-330-9439.  Press Officer prepared
a draft press release and a draft flyer for HHW collection in NYC's five
boroughs.  The Information Office will
submit the drafts to the HQ EOC for approval once the definition of
"affected areas" can be captured so the public readily understands
the areas of EPA's HHW collection operations. 
The flyers will be translated into traditional Chinese script and into
Spanish.  Two Community Involvement Coordinators
(CIC) conducted HHW outreach in Nassau County. 
One CIC visited the disaster relief centers in NYC to drop off HHW
outreach and other outreach materials. 
The Information Office responded to Congressman Nadler's questions on
whether EPA is getting involved in cleaning mold from residences in NYC.  The Information Office coordinated with the
Environmental Unit on upcoming postings of sample results for Rockaways sand,
Ironbound residential and Clean Waters Newark Bay sampling through the weekend
after Thanksgiving.  











		

3. Participating Entities









		

 



		



3.1 Unified Command



Unified Command has been established in Staten Island with the United States Coast Guard Sector New York. Mission Assignments have been issued to USCG for assessment and mitigation along the shores of Staten Island. USCG is focused on conducting shoreline assessments and has requested EPA contractor support to assist in these investigations. EPA has a seat with the UC and is coordinating activities associated with very specific Mission Assignments. EPA is also coordinating efforts to have interior areas that may have also been impacted as a result of storm surge and high winds.



3.2 Cooperating Agencies 



EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate environmental threats caused by Hurricane Sandy. Federal partners include FEMA, Army Corp. of Engineers, USCG, NOAA, and others. State agencies that EPA is coordinating efforts with include Departments of Health, Transportation, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County and local officials are also integrated in decision making and tactical assessments of situations.











		

4. Personnel On Site









		

 



		



    
        
            		
            Region/State


            
            		
            Current 


            EPA Personnel In Field 

            (All Venues other than EPA Offices)


            
            		
            Current 


            EPA Contractor Personnel In Field


            
            		
            EPA Personnel in REOC


            
            		
            Contractor Personnel in REOC


            
            		
             


            Total 


            
        


        
            		
            Region 2


            
            		 
            		 
            		
            66


            
            		
            36


            
            		
            102


            
        


        
            		
                New York


            
            		
            19


            
            		
            144


            
            		 
            		 
            		
            163


            
        


        
            		
                New Jersey


            
            		
            11


            
            		
            40


            
            		 
            		 
            		
            51


            
        


        
            		
            Total


            
            		
            30


            
            		
            184


            
            		
            66


            
            		
            36


            
            		
            316


            
        


    



Number of EPA Personnel
Deployed to Region 2 - Hurricane Sandy



    
        
            		
             


            
            		
            OSCs


            
            		
            RMs


            
            		
            PIOs


            
            		
            Water Specialists


            
            		
            GIS Specialists


            
            		
            RPMs


            
            		
            CICs


            
            		
            Other (field capable)


            
            		
            Other (not field capable)


            
            		
            Total by Region


            
        


        
            		
            Region 1


            
            		
            5


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            1


            
            		
            0


            
            		
            6


            
        


        
            		
            Region 3


            
            		
            8


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            1


            
            		
            1


            
            		
            10


            
        


        
            		
            Region 4


            
            		
            1


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            1


            
        


        
            		
            Region 5


            
            		
            2


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            2


            
        


        
            		
            Region 6


            
            		
            4


            
            		
            0


            
            		
            0


            
            		
            1


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            5


            
        


        
            		
            Region 7


            
            		
            2


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            2


            
        


        
            		
            Region 8


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
        


        
            		
            Region 9


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
        


        
            		
            Region 10


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            1


            
            		
            1


            
            		
            2


            
        


        
            		
            HQ


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
        


        
            		
            Special Teams


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            1


            
            		
            0


            
            		
            0


            
            		
            3


            
            		
            1


            
            		
            5


            
        


        
            		
            Total by job title


            
            		
            22


            
            		
            0


            
            		
            0


            
            		
            1


            
            		
            1


            
            		
            0


            
            		
            0


            
            		
            6


            
            		
            3


            
            		
            33


            
        


    















		

5. Definition of Terms









		

 



		

Definition of Terms



Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of Unified Command. 



E Goods - Electronic machines which contain hazardous components. Emergency Response - any activity undertaken by the Operations Section which mitigated an immediate threat to human health or the environment. 



FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for responding, to the maximum extent practicable, to a worst case discharge, and to a substantial threat of such a discharge, of oil.  Required by certain facilities that store and use large quantities of oil. 



Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable, or reactive ingredients is hazardous.  This includes pesticides, paint, solvents, etc. 



Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill disposal 



Monitoring - Using equipment which will give limited real-time information about constituents in environmental media.  This method is used most often for air and water testing. 



RCRA - Resource Conservation and Recovery Act. 



RMP- Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic potentially air born chemicals whose releases may impact human populations are required to submit to EPA a plan for  hazard assessment, prevention, and emergency response. 



Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These tests may require multiple days to complete, but test for a wider array of constituents than monitors. 



Small Container - any container with a potential capacity of less than 5 gallons. 



TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical releases and other waste management activities reported annually by certain covered industry groups as well as federal facilities. This inventory was established under the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990. 



Unified Command - A structure based on the Incident Command System (ICS) that brings together the Incident Commanders of all major organizations involved in the incident in order to coordinate an effective response, while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities. 



White Goods - Large home electronics such as refrigerators, washing machines, and dryers. 



WW - Wastewater Treatment Facilities











		

6. Additional sources of information









		

 



		

[bookmark: OLE_LINK3][bookmark: OLE_LINK2]
It is believed that all community drinking water and wastewater treatment system assessments have been completed.  Therefore, these data will no longer be reported.





ADDITIONAL INFORMATION:



WEBSITE:  http://www.epaosc.org/HurricaneSandy



INSTRUCTIONS FOR EPAOSC.NET:



If you do not have a password or have never used the EPAOSC.net website before, you will need to click the login button on the top right of the web page. Once on the login page, you will need to click on REGISTER HERE, provide the information requested and submit. This submits your request to ERT, and they will generate a user ID and password for you to enter the private side of the Website. In less than 10 minutes after registering, you should receive an e-mail from ERT SUPPORT providing the information (login and password). At this point you can then enter the website: www.epaosc.net, click on log in, then enter your information. Once logged in, click on websites, then click on Region 2. The Hurricane Irene website should be one of the first ten websites that pop up, if not, you can scroll down to the find the site. Click on Hurricane Sandy. Once on the site, you can navigate to the documents that will be stored there.



FlexViewer : 



WEBSITE: http://www.epa.gov/geospatial/ermaps/Region2_HurricaneSandy/



The EPA Region 2 Common Operating Picture is now available on FlexViewer.  This interactive display is constant being updated with various information pertaining to assessments, resource locations, EOC locations, status of remedial/removal sites, water treatment facility locations, and many other.  Individuals located within the EPA network may view the display and create their own maps, however the COP located in the Situation Unit adjusts to the needs of the operations.



If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906-6850




EPA Edison REOC                                                                                     732-906-6850
Afterhours Notifications, National Response Center (NRC)                              800-424-8802

Deputy Regional Incident Commander (DRIC) for NY, Neil Norrell                    908-420-4512

Deputy Regional Incident Commander (DRIC) for NY, Anne Kelly                    212-637-4397

Deputy Regional Incident Commander (DRIC) for NJ, Christopher Jimenez       908-420-4484

Deputy Regional Incident Commander (DRIC) for NJ, Laura Casillas                215-779-4898


FEMA IMAT (Albany), Michael Solecki, OSC                                                908-420-4501
NJ EOC (Trenton), Carl Pellegrino, OSC                                                       908- 420-4491

FEMA RRCC(Colts Neck), Steve Touw, OSC                                                908-420-4458

NYC OEM (Brooklyn), Margaret Chong, OSC                                                908-420-4477

UC USCG (Staten Island), Ellen Banner                                                       908-420-4462


REPORTING SCHEDULE

Situation Reports are due out at 2300 hrs at the conclusion of that operational day. 












		

7. Situational Reference Materials









		

 



		



Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be found at www.epaosc.org/HurricaneSandy. 
























New York

Pennsylvania

1

TR

Maryland

Delaware

p
Hazmat Assessment Group B

Kelley Chase:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 1 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

\

ER Trailer: 0 4WD: UTV:0

\.

4
N
Air Program Inspectors

Caroline Newton:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 0 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

\ER Trailer: 0 4WD: UTV:0

(Superfund Site Assessment

Walter Mugdan:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 0 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

-
Water Assessment

Steve Wall:

EPA: 2RSC/R2: 0 EPA-CIC:

RST: 0 ERRS: 0 SERAS: 0

Vac: 0 Boat(s): 0

\ER Trailer: 0 4WD: UTV:0

/- ; ..
Passaic Valley Sewage Commision

\.

Don Graham:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 1 ERRS: 11 SERAS: 2
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

—

(HM Assess Br/HM Assess Group A

EPA: ORSC/R2: 0 EPA-CIC:
RST:0 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

F

(HHW and Debris TF Fresh Kills

A\

Mike Ferriola:
EPA: ORSC/R2: 0 EPA-CIC:
RST: 2 ERRS: 8 SERAS: 0

NY
Safety-TBD:
N Vac: 0 Boat(s): 0

R
Port Coeymans Division

-

—adil

Requlated Facilities Assessment

John Higgins:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 0 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

'FEMA RRCC/New Jersey JEO

Carl Pellegrino:
EPA: ORSC/R2: 0 EPA-CIC:
RST:0 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

\ER Trailer: 0 4WD: UTV:0

(Larqe Quantity Generators

<

John Gorman:
EPA: ORSC/R2: 0 EPA-CIC:
RST:0 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

NN

Vac: 0 Boat(s): 0
ER Trailer: 0 4WD: UTV:0

\.

7
USCG UC Division
Ellen Banner:

EPA: ORSC/R2: 0 EPA-CIC:

RST: 7 ERRS: 0 SERAS: 0

Vac: 0 Boat(s): 0

\ER Trailer: 0 4WD: UTV:0

o ns ps .
Middlesex County Utility Authority
Cris Donofrio:

EPA: ORSC/R2: 0 EPA-CIC:

RST:1 ERRS: 7 SERAS: 0

Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

'HHW and Debris TF Father Capadano

\.

Mike Beslow:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 1 ERRS: 13 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 1 4WD: UTV:2

(Underqround Storage Tank Assessment

A\

Dennis McChesney:

EPA: ORSC/R2: 8 EPA-CIC:
RST:0 ERRS: 0 SERAS: 6
é Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

7

(Response/Mitiqation Br/Grp A

Raj Sharma:

TBD

Safety-TBD:

Vac: 0 Boat(s): 0

\.

EPA: ORSC/R2: 0 EPA-CIC:
RST:0 ERRS: 0 SERAS: 0

ER Trailer: 0 4WD: UTV:0

\

EPA: ORSC/R2: 0 EPA-CIC:
RST: 2 ERRS: 3 SERAS: 0
Vac: 1 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

(Response/Mitiqation Group ER

Dwayne Harrington:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 1 ERRS: 3 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

Response/Mitigation Group B "

\

Myles Bartos:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 1 ERRS: 3 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

5 ~N
| Hazmat Assessment Group C

—
Burn Operations

Steve Jarvela:
‘ EPA: ORSC/R2: 0 EPA-CIC:
RST:1 ERRS: 0 SERAS: 0

, = Vac: 0 Boat(s): 0

/ ER Trailer: 0 4WD: UTV:0

Ruth Scharr:

EPA: ORSC/R2: 0 EPA-CIC:
RST:1 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

Y

Hazmat Assessment Group D

N

Vac: 0 Boat(s): 0

iEPA: ORSC/R2: 0 EPA-CIC:
RST: 0 ERRS: 0 SERAS: 0

ER Trailer: 0 4WD: UTV:0

EPA: 1RSC/R2: 0 EPA-CIC:
RST: 0 ERRS: 0 SERAS: 0

ER Trailer: 0 4WD: UTV:0

N

/

Jeff Bechtel:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 1 ERRS: 11 SERAS:

Vac: 0 Boat(s): 0
ER Trailer: 1 4WD: UTV:0

0

HHW and Debris TF Riis |

Margaret Chong:
EPA: ORSC/R2: 0 EPA-CIC:
RST: 1 ERRS: 21 SERAS: 0
Vac: 0 Boat(s): 0

\ER Trailer: 0 4WD: UTV:0

Vermont

New Hampshire

NYC Branch
Incoming OSC:

EPA: ORSC/R2: 0 EPA-CIC:
RST:0 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

J/

New York OEM
Mike Solecki:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 0 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

/

N
Water Program Team

Gerard McKenna:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 0 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

/

R
Nassau County Division
Andy Confortini:
EPA: ORSC/R2: 0 EPA-CIC:
RST:0 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0
ER Trailer: 0 4WD: UTV:0

YLy — ~
Nassau County Div/iHHW TF

Ted Bazenas:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 1 ERRS: 22 SERAS: 0
Vac: 0 Boat(s): 0

J/

ER Trailer: 1 4WD: UTV:0

Ipvﬂh
Suffolk County Division

Dilshad Perera:

Vac: 0 Boat(s): 0

-

EPA: ORSC/R2: 0 EPA-CIC:
RST: 1 ERRS: 1 SERAS: 0

ER Trailer: 0 4WD: UTV:0

V'suffolk County Div/IRecon TF

EPA: ORSC/R2: 0 EPA-CIC:
RST:0 ERRS: 0 SERAS: 0
Vac: 1 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

N
Nassau County Div/IRecon TF

Gez Bushra:

EPA: ORSC/R2: 0 EPA-CIC:
RST:0 ERRS: 0 SERAS: 0
Vac: 1 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

. . \
Special Operations Group Branch

Mike Nalipinski:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 0 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 1 4WD: UTV:0

Orphan Container Group A\

Dan Burgo:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 1 ERRS: 4 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

Massachusetts

Connecticut

Suffolk County Div/HHW TF)

Margaret Alferman:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 4 ERRS: 16 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

J/

Suffolk County Div/Oil Recovery TF ,

Jack Kelley:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 1 ERRS: 5 SERAS: 0

Vac: 1 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

A

oy

V-

— TSCA/PCBs

N

Caroline Newton:

EPA: 1RSC/R2: 0 EPA-CIC:
RST: 0 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

/

Rhode Island

oo

RCRA Coordination/AssessmenP

Nidal Azzam:

EPA: ORSC/R2: 0 EPA-CIC:
RST: 0 ERRS: 0 SERAS: 0
Vac: 0 Boat(s): 0

ER Trailer: 0 4WD: UTV:0

;\".

,‘(r«h
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n rt me ff ng n ty n
monitoring program is being |mp|emented to ensure that the Surroundlng communltles are nnt belng adversely Imgacted and all air monltorlng results are belng forwarded to NJDEP for public dissemination. No significant
concentrations of HS have been detected thus far.

OSHA i were once a= gain on-site to provide i to both PVSC and EPA and their ive contractors. EPA/ERT provided real-time H,S air itoring with the Gerome meter, and OSHA
exposure monitoring in the vicinity of the dewatering operation

i atus: MCUA continues to take a asures to minimize pumping to the Wash anal (a tributary of the Raritan Rive m). As of 1700 MCUA ha had any overflow to the Canal for the last 29 ho h
flow to the plant via the temporary by-pass system installed since Hurricane Sandy occurred is averaging only 52 MGD as of 1700 hours today despite the fact that all nine pumps are operational. MCUA is working to alleviate
several possible sources of pumping inefficiencies

New Jersey Hazardous
Waste= Summary *

(Operational Period:
11/20/2012

Vlne\and
(Container
Storage. |° o o o o o o 24
[Faci= lity

[Lakewood

il I S S [
Daily

Total<= 25

/b>

Cumulative

T=otal |18 ‘

* All Counts Based = on Initial
Intake Locallons

ms contin g ocations in Sta and. Queens. Na
= Recoverv teams condusted HHW and container ion in Brooklyn and Queen=s.

NEW YORK RESPONSE ACTIONS

New York City

Assessment Teams (NY)

1n USCG Sector New York, eight E= PA and one OSC were onsite to assist USCG with hazmat along the shoreline. EPA continues to inate with USCG. NJDEP, NYSDEC, and NYCDEP.
NYC Debris Plan <= /u>

EPA was glven offlclal approval to collect HHW in NYC, and has begun to plan for those operations. Th= at is the only significant change in NYC's policies relating to debris m= anagement in this operational period. The decision on
whethe burn of vegetation ai d Bennett Field has been delayed until at least Monda 6

Jacob Riis Park (Q /font>

Father C: (Staten I= sland)

HHW collection and ion o= perations continued at the Father C: dump site. ERR 347 iners during this time period for HHW disposal.

Floyd Bennett Field

Do footba= Il and cricket fields nearby ni 1 ! ring the rn?

f Albany and Port of Co= eyman:
HHW collection during waste offl= oading from barges continued at the Port of Coeymans. Four debris barges were on site and being unloaded.
Rockaways Beach Sand Reuse at the Mariner’s Beach Park (NO CHANGE)




lew York Incidents<= /font> |
umber of Notificat= ions to EPA
[Material Type Reporting Operational Period! rand Totals|
ol 37
[other 16 6
[Haz @
[Operational Period Total[6 147 53

New York Hazardous Waste S= umm:
Operational Period: 1= 1/20/2012

Isfip.

Fresh Kills
Landfill Plant|
2

Queens,

Recycling
Fa= cility
Hacob Riis
Park

0

S

=

181

NY

14798

INickerson
Park B 48

]
3

25579

Patchogue
o I

Riverhead
Collection |0 o

~

=

S

o

38

o

56

4

©

Port of

Venetian

/b=

(Coeymans

Shores Park
Daily
Total<= 3452

®
~

=

01

>
=
5

15768

o

otal

142740

New York

New Jersey

(Op-Period
[Totals

otals

Cumulative 559 /838 l604

142803

Daily Total [3477

42858

[* All Counts Based on Initial I= ntake Locations

INight Operations

Isituation Report was completed by 2200 hrs.

IREGULATED FACILITIES (NO CHA= NGE)

A spreadsheet has been developed to track the status of facilities possibly impacted by Hurricane Sandy. This information includes facility contact person information, latitude and

longitude, and description of release circumstances and cleanup efforts, and whether any EPA assistance is requested. The marker for EPA assistance is whether a regulated substance
lhas been released into navigable waters and/or the environment.

[The following table summarizes p= hone calls and emails in targeted impacted areas of New Jersey and New York.

4
RmP |30 P8 o
Frcc, Marina= s, & Other OiIHZiS 255 o
[Total 362 [346 a

[The four FRP facilities that rep= orted releases are the Kinder Morgan Carteret Terminal, Phillips 66 Bayway, EH Werner, and the Motiva Sewaren facility. These sites are actively
laddressed with NJDEP and USCG. An OSC has visited Phillips 66 Bayway and Motiva Sewaren to monitor cleanup efforts and provide assistance. = ;

In addition to an email distribu= tion by the New York Marine Trades Association and Marine Trades Association of New Jersey to over 425 members, the Region is actively involved in
lconta= cting and reaching potentially impacted marinas via telephone and emails. Marinas are being reminded to contact the NRC to report spills, sheens, and lost oil tanks and
lcontainers. The Region is evaluating all marinas damage assessment responses in order to determine appropriate follow-up.

Damage assessment results have b= een received, via email, by most registered RMP and FRP facil
Iresponses in order to determine appropriate follow-up.

ies in New Jersey and New York. The Region is evaluating all damage assessment

Compliance assistance concerns a= re being actively addressed for RMP, FRP, SPCC, Marinas, and Other Oil facilit= ies.

IRCRA Corrective Action Sites<= /b>

INew Jersey (1A) —
IMiddlesex. Monmouth, Union, Pass= aic, Somerset, Hudson, Bergen, and Essex
Counties 55 (6) |49 (6) 8 (6) 9 (1)
\(Subset of EPA-lead facilitie= s)
New Jersey (1B) - storm s= urge areas in Salem, Burlington, Gloucester, and
(Camden Counties 17 (6) |15 (&) 5 (5) e
(Subset of EPA-lead facilitie= s)
New Jersey (2) - faciliti= es in other counties/non-storm surge areas

34 (1) [32(2) 1(1) 0 (0)
(Subset of EPA-lead facilitie= s)
New Jersey Totals 106

19 |98 (13=) 14 (= 12) 9 (2)<=/b>

(Subset of EPA-lead facili= ties) (13)
[New York (1) - Al NYC, Nassau, Suffolk, Westchester, and Rockland Counties |37 37 37 B
[New York (2) — Ulster, Su= llivan, Orange and Putnam Counties 16 o o o
New York Totals B7=_ |37= 37= <= /div>

Today CASD deployed 2 teams (2 c= orrective action project managers per team) to assess 10 targeted EPA-lead corrective action facilities in New Jersey. The
isubsets of EPA-lead facilities in New Jersey are numerically broken out in the table, above. The facilities assessed were located in Middlesex (Amerada Hess Port
Reading Refinery, Veolia Technical Solutions) Union (Safety Kleen/Linden), Somerset (Ortho Clinical Diagnostics), Burlington (Griffin Pipe), Gloucester (Hoegan=
las-Interlake/Riverton, Bridgeport Disposal, Solutia, Ferro) and Morris counties (Novartis Pharmace= uticals).




[One minor issue was noted at the Bridgeport Disposal facility. The facility is operating normally; however, the pumps at two groundwater remediation recovery
lwells (30D and 24a) were submerged by flooding from Raccoon Creek and are currently not operating.

ERRD remedial program staff is p= lanning to visit the remaining EPA-lead corrective action facility in New Jersey (DuPont Deepwater).

Tomorrow CASD will deploy 2 teams to assess 16 RCRA corrective action faci

ies in New York State; 7 in Ulster County and 9 in Orange County.

DECA Information for 11/20/12 Situation Report

Underground Storage Tanks:

Summary of DECA UST/ Contract= or personnel in field: 11/20/12: The following EPA UST inspectors are assigned to perform UST assessments in Nassau County
jon 11/20/12: = ;Paul Sacker/Rebecca Jamison; Charles Zafonte/Joel Martin; Peter Misluk/Edward Guster. SAIC assessments for 11/20/12 will conclude ops for
the remainder of this week by 1300 hrs today. SAIC staff in the field are as follow= s: Contractor Team 1: Bill Hahn and Brandon Peebles wil
Baldwin/Fre= eport/Merrick area of Nassau County, NY. Contractor Team 2: Jerry Whittum and Kim ing will be in the Bayville/Oyster Cove area
lof Nassau County, NY. Contractor Team 3: Dianne Stewart and Chris Robison will be in the Massapeq= ua/Bellmore portion of Nassau County.

Summary of Site Assessments:<= /b> Up to 11/19/12: Total of 379 UST assessments completed, 105 require follow up assessments and/or compliance
inspections. 129 UST assessments are federally regulated UST facilities in Evacuation Zone A areas of Staten Island, Queens/Rockaways, Bronx, and
Brooklyn/Coney Island, 5 of the NYC assessments are > 50,000 gallon backup generator USTs on Staten Island and Lower Manhattan; 161 assessments are
ifederally regulated USTs at retail and non-retail facilities in the storm surge zone of Nassau County; 63 assessments are federally regulated USTs at retail and
non-retail facilities in the storm surge zone of Suffolk County; 22 assessments are federally regulated USTs at retail facilities in the storm surge zone of

etail USTs in the storm surge zone of Rockland County.
r
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1On 11/15/12 NJDEP reported that they have assessed between 300 — 400 facilities and have not identifi= ed serious problems. Some impacted areas on barrier
islands remain inacc= essible.

NJDEP reported the following UST Activities for Northern Region.

[Total # Faciliti= es 113 Site visits — 12 were follow ups - 101 Individual sites &nb= sp;
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[Total Not Op= erating lOperating on= Grid |OPerating on=
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NJDEP also reported that in Ocean County, 62 site visits were performed and 33 facilities were not operating due to power loss.
lLarge Quantity Generators (LQG):
Summary of DECA LQG personnel in field on 11/20/12: No teams were in the field on 11/20/12

Summary of LQG Site Assessmen= ts: Up through 11/19/12:
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63~ 56 |6 |
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[*EPA portion of universe of 124 facilities. 59 facilities being assessed by NYSDEC.
Identified Problems:

1. Kinder Morgan Liquid Terminal= s, 4101 Arthur Kill Road, Staten Island

Four 55-gallon drums of waste lost. (one of which was D001/D018 hazardous waste - solvent soaked rags, the other three were non-hazardous well purge water)
Facility unsure of whether this was reported to the spill response center - we have reported this to the EPA incident command. Also lost 15 5-gallon pails of
unknown product, some but not all of which were recovered. Wilfredo Palamino was also present at the site for correct= ive action assessment. Facility also lost
hazardous waste documents.

2. Kinder Morgan, Carteret, NJ Facility not visited but EPA inspector was informed that several large tanks had floated up, were damaged and had released their
|contents.

3. New York University — H= ospitals Center and School of Medicine, NYC

(Cellar and basement flooded. &nb= sp;EPA unable to compl 1t of basement waste storage area. Oil spill from 6,000 gallon fuel oil tank
\was reported to the NY State Hotline (report# 1208025)

l4. Forsythe Cosmetics, Freeport, NY

lApproximately 50 Gallons of nail polish was released to secondary containment in an explosion proof storage room and st cleaned and mani off-
Isite as hazardous waste. Fire Marshall inspected before and after. Facility will call NY Spill Hotline per EPA direction to see if they will issue a spill number=

5. Gateway National Recreation A= rea, NY
Sewage pumping system damaged. Unknown whether untreated sewage being released to Jamaica Bay. Information referred to water enforcement and the
deputy RICs.

6. Con Edison, East River Genera= ting Station, NY

Facility flooded causing tank to float and release 900 gallons of sodium hypochlorite. Release was reported as non-hazardous to Con Ed HQ, but unknown if Con
Ed HQ reported the release.
= : Up to noon 11/20/12:
!E\ niverse [Contacted via Phone|[Reached via Phone|[Problems
75~ 75 75 o
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[* Ten NY facilities were confirmed to be out of business so the universe was reduced accordingly.
Identified Problem:
ICompany: Mid Continent Packaging= /Alden Leeds located at 55 Jacobus Ave, Kearney, NJ; telephone 973-589-3544, conta= ct Mark Epstein, VP Operations.

[They manufacture pool chemicals. As a result of fire and storm surge from hurricane, they have several hundred tons of pool chemicals that are contaminated.
They contacted Hadar Camargo of the NJDEP/OEM. Mr. Epstein federal assi since the icals are

. _ .
summary of DECA Air personnel in field on 11/20/12: 6 air inspectors total in field on 11/20/12. Team 1: Johnny Chiang and Victor Tu will be assessing scrap
lyards in New Jersey. Team 2: Mozafar Ghaffari and Michael Mallner will be assessing CAA Major facilities in Suffolk County, New York. Team 3: Daniel Manasia
land Chao Leung will be assessing CAA Major facilities in the Bronx and Westchester County, NY.

Summary of CAA Majors Facility Assessments: Up through 11/19/12.
Universe|

I _Jeoor 35 Jas ]

*Universe increased to include a= dditional facilities. Original universe of 39 was Evacuation Zone A.

H

Identified Problems:

Br= ooklyn Navy Yard Cogen Plant—although no air emission issues identified, the facility’s CEMS, circuit breakers, etc. are being evaluated due to fl= ood
ldamage. Plant was placed offline before the storm, and does not plan to come back online until next year.

Go= wanus Generating Station—Facility has been offline since the hurricane. &nb= sp;The facility experienced a small diesel fuel leak (estimated 20
gallons) Most was with an oil spill boom. The administrative office flooded.

tt Paper on Staten Island—The facility suffered physical and electrical = damages. The facility's substation received the most damage. 150 motors, 65
pumps and 100 slectrical controllers have been replaced, allowing to the facility to operate At 7506 capacity.

4. Me= tro Terminal—The office of this terminal was flooded during the storm and more than 3 feet of water contaminated with raw sewage entered the office
land damaged computers and other electronic instruments. This terminal is now ready to receive gasoline from the pipeline and soon will be able to load up the
itrucks with gasoline. Facility lost some environmental records.

5. Ca= rbo Industries Inc.—Water collected between the concrete and tank wall. T= he pumps were under water and had to be repaired before use. NYSDEC
issued a NAA for the TV for a few week:

6. nder Morgan Liquids LLC— The facility had experienced significant damage a= nd they have not been operating. The facility gets power from the grid
land only has two emergency generators to operate the fire pumps. There was no other combustion equipment operating. The facility plans to begin gasoline and
diesel loading and unloading operations again in the next few days. Due to the electrical damage, they do not expect to have the vapor recovery system

loperating. A copy of the NAA letter was provided to a facility representative. ACB plans to follow up with the terminal to ensure that the conditions laid out in
ithe NAA are being followed.

7. Wa= rbasse Houses & Power Plant, Brooklyn, NY— During the storm, they had a = floor on the first floor, approximately 1 foot high. The water damaged
Isome auxil= iary equipment on the first floor but nothing on the second floor. The storm water also damaged the transformer located in the basement. Currently,
ithey are operating on external generators.

8. Na= tional Grid—Far Rockaway Station— The facility has been shut down sinc= e July 2012. During the storm the property was inundated with 6 feet of
ater, destroying pumps and electrical equipment. There are no replac= ement plans as the facility is scheduled to be demolished. All fuel and oil storage tanks
lhave been empty since the summer, and the boilers and generators were not running at the time of the storm.

®, . EF Barrett Power Station, Island Park, NY-— Facility currently not operat= ing. Sustained 2 feat of flood waters. This 2-unit 185 MW base-loading pawer
lplant operated by National Grid sustained damage in that a transformer blew when inundated by salt water. Unit #2 went offline when the transformer failed.
[They hope to bring Unit #2 back online the week of 11/19/2012.

10. Seville Central Mix--Flooded with three feet of water, only damage to the boiler that produ= ces heat for the cementing mixture.

11. Global Companies LLC Inwood T I—facility is having . using emergency gene= rator as there is no power. Also, needs terminal repairs in NJ to
lget barge deliv= ery. Intend to revisit site.

12. Motiva Long Isl= and Terminal Lawrence, New York— This facility is currently out of service but plans to come back online 1t week of Dec. Entire facility
including office buildings, fuel storage tanks, and gas loading area was flooded with five feet of water. The sand foundation for tank #18 and anoth= er tank was
partially eroded up to 5 feet due to fast-moving flooding and has been repaired with grout. New liners have been installed in the 2"=9 containment. Extensive
lelectrical damage through the facility and office buildings, including a transformer. Loss of paper and electron= ic records.

Rason Asphalt, Johnson Road, Lawrence, NY— Asphalt plant. No staff on site. F= looded with three feet of water. Not much electrical equipment observed at
flood level. There may have been runoff of material piles.

14. Sims Metal East LLC —Queens Plant— The facility manager stated there was major = flooding at the facility due to Sandy. The entire administrative office was
being renovated and he mentioned there was salt water damage to some of their equipment. This facility primarily receives cars and white goods from larger
lsuppliers. They receive cars mainly from licensed auto wreckers. They estimated that they receive approximately 20,000 tons/month in cars alone. The
lcompany's standard CFC procedure is to accept cars and white goods only from suppliers with whom they have a contract that requires the supplier to recover all
(CFCs. During the facility tour, we observed that the company did not followed its standard CFC proced= ure. We observed a delivery of cars from one of the
lsuppliers (Plakos) and Sims failed to verify that this supplier had a valid contract prior to accepting their delivery. (.

we need to investigate furthe

15. Gershow Recycl= ing of Brooklyn Inc— Gershow accepts cars and white goods from both larger and individual suppliers. During the assessment, we observed
numerous vans and pick-up trucks dropping off white goods onto a pile. The top of pile was about 20 ft. high. We observed suppliers dropping off goods and
leaving without any Gershow inspection. The manager stated that all materials being dropped off are later inspected for ODS. The facility owns 1 evacuation unit.
They had 3 canisters stationed with the evacuation unit (1 full). Manager stated that they do not verify with the supplier when they receive white goods with cut
lines and/or missing compressors. We asked for proof of processing ODS after collection. They provided the latest receipt dated 10/22/2012. Could not produce

lequipment certification upon request. (There are potential CFC violations here and we need to investigate further.)

16. Global Terminal, Oyster Bay—Storm resulted in flooding the offices and damaged electro= nic equipments. It took five days to clean up the offices and then
it started to operate

Summary of PCB Facility As= sessments:
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ithat power restoration is
lcomplete.




Grand
Cumulative

INYSDEC Spi
nts Database

Universe*== |Positive for |[Negative for
{/sup> IPC= PC= Bs

Jnknown

for PCB=
s

>642<=
/font>

/font>

Incl. a = =
release of
11,300 gals.

Nass= g — -

Oran= —
e 3 = 2

Putn= -
15 = il

Quee= _
Ins 25 =
Rock= -
land i =
[s8
Stat= en
Incl. a =
Island release of
11,000 gals.
Suff= olk|{43
Sull= -
livan s - M
Ulst=er |[7 =
West=
[chester 02 - :
Addr=
less 15 = =
lunknown

* There = were several
entries which stated that
ultiple
poles/transformers were
involved:
INRC Incident=
[Database

3

Positive
Universe |for PC=

Negative for |Unknown for
iy PC= Bs pCB=

ToTAL g6 o= 7= 7

Bronx
Brooklyn |4 1*

Manhattan
Nassau i
Orange
Putnam
Queens 2
Rockland 1
@mn 7 [
Suffolk £
Sullivan
Ulster

@

Westchester |**
[* Caller stated that apx.
150 gals. of an unknown
joil with a high PCB
lcontent was discovered
in a manhole. Caller
istated that the PCB
content was 11,120

m.
(" Caller stated that a
transformer fell and
\discharged an unknown
famount of transformer
joil. Caller stated that the
lpublic utility service
istated that they would
not touch the oil because

it contained PCB content.

NJ Rep= orted Transformer Releases#
[Universe=_[Confirmed PCB R= elease [Unknown for PCB= s [Non-PCB<= 7div>
72 2

36 [34
#We are attem= pting to gain access to NJDEP's internal RTK database so that we can update this informatiol

PLANNING

[The Planning Section continues to organize operational status reports, plan for the next operational period, and assist with needs in support of operations. The
utilization of FlexViewer continues to grow as more regulatory programs commence and continue assessments. EPA perso= nnel working in various regional
offices are able to view data, generate maps, and become aware of the Common Operating Picture. ASPECT imagery has been uploaded and is being used to
determine additional areas of assess= ment for drinking water facilities, wastewater facilities, HHW reconnaissance points, orphaned container recovery efforts,
location of EOCs, potential staging areas, etc. This imagery will also be used when assessments to determine changes of the NJ and NY coast lines commence.

The Environmental Unit

(1) Ambient water sampling in Newark Bay/NY Harbor is proposed for Wednesday Nov. 21, 2012 using EPA Vessel Clean Waters to reassess bacteria levels in
isurface water. EPA Region 2 will resample the same locations previously sampled on Nov. 11-13, 2012.

(2) At PVSC air monitoring, all of the ten (10) air monitors ran the complete twenty-four hour sampling period. No exceedances were reported.

(3) The QAPP for cu= rtain burning air monitoring support activities at Floyd Bennett Field is complet= ed and all approval signatures obtained on 11/19/12. All
18 particulate monitors were on line and reporting data by late afternoon on 11/19/12. Pre-burn sample collection for VOCs, PAHs and metals is proposed for
11/20/12.

(4) Samples were collected from the Passaic River location in Kearny, NJ on 11/19/12. Samples have been delivered by EPA Region 2 personnel to the following
labs: EPA Region 2 Edison Laboratory for analyses of VOCs, SVOCs, metals, Pesticides/= PCBs, total coli. and e coli; Lancaster Labs for analyses of GRO/DRO and
[TPH. Samples were shipped from EPA Region 2 Lab to Cape Fear Labs in NC for Dioxins/Furans analyses. Validated results are expected in 7 to 10 days.

Logistics

Today Logistics worked with R2 C= ontracting Officers to finalize details (start date, number of rooms, confirmation numbers) for a hotel block in Edison at the
The h i 2 MCP

Long Island hotel block is being discussed and researched at this time. The R3 Mobile Command Post (MCP) has arrived in Edison. The R:
tthat has been in Pittsburgh for repairs will be collected by a R3 OSC and driven to Edison next week.
[FINANCE

[EPA continues to track costs and monitor funding levels against FEMA Mission Assignments. Current Mission Assignments and Estimated Expends= itures and Daily
(Cost Burn as of 11/20/2012 @ 1330 hours;
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2.5.1 Safety Officer

Safety visits were made to the Lakewood HHW Collection pad in New Jersey and to the Jacob Riis Park HHW Collection pad in New

York. Safety discussed the proposed air curtain burn (USACE) accident prevention plan and Activity Hazard Analysis (AHA) with

(OSHA. Sa'ety worked with CISM on the long term CISM staffing plan. CISM contacted the FOH Stress Counselors at the NJ JFO and
for services with FOH if needed. Safety continues to work on the long range safety staffing plan.

2.5.2 Liaison Officer

EPA continued to staff the ESF #= 10 desk at the NYS/FEMA JOC in Queens, NY. Activities there included monitoring the progress of
loutstanding MAs, finding a trailer for an NGO and submitting a new task order for EPA Headquarter support.

[EPA continued to staff the ESF #= 10 desk at the NJ/FEMA JFO. Activities there included processing a fundi= ng increase to an
lexisting Mission Assignment for supporting the Middlesex County Utility Authority.

2.5.3 Information Officer

[The PIO is David Kluesner and can be reached at 347-330-9439. Press Officer prepared a draft press release and a draft flyer for
HHW collection in NYC's five boroughs. = The Information Office will submit the drafts to the HQ EOC for approval once the
|definition of “affected areas” can be captured so the public readily understands the areas of EPA's HHW collection operations. The
Iflyers will be translated into traditional Chinese script and into Spanish. Two Community Involvement Coordinators (CIC) conducted
HHW outreach in Nassau County. One CIC visited the disaster relief centers in NYC to drop off HHW outreach and other outreach
ma!enals The Inform= atmn Ofﬁce responded !o Cangressman Nadlers queslmns on whether EPA is getting involved in cleaning
im from inN n upcoming postings of sample
results for Rockaways sand Imnbound resldemlal and Cloan Waters Nswark Bay sampling 'hrough the weekend after Thanksgiving.

3.1 Unified Command

Unified Command has been established in Staten Island with the United States Coast Guard Sector New York. Mission Assignments
have been issued to USCG for assessment and mitigation along the shores of Staten Island. USCG is focused on conducung shoreline
lassessments and has requested EPA contractor support to assist in these investigations. EPA has a seat with the UC a

lcoordinating activities associated with very specific Mission Assignments. EPA is also coordinating efforts to have |ntenm areas that
imay have also been impacted as a result of storm surge and high winds.

3.2 Cooperating Agencies

[EPA is coordinating with a host of agencies on numerous efforts to assess, respond recover, and mitigate environmental threats
lcaused by Hurricane Sandy. Federal partners include FEMA, Army Corp. of Ei USCG, NOAA, and others. State agencies that
[EPA is coordinating efforts with include Departments of Health, Transportatlon Sanltatlon Parks, NYSDEC, NJDEP, Emergency
IManagement, and others. County and local officials are also integrated in decision making and tactical assessments of situatio= ns.

Number of EPA Personnel Deplo= yed to Region 2 - Hurricane Sandy
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